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T

2010

2006

2010

2011

2005

2011

2008

 $261,000

 $20,000

 $257,715

 $406,688

 $661,229

 $437,382

 $353,400

 $195,750

 $16,000

 $206,172

 $284,682

 $397,158

 $349,906

 $282,720

 $261,000

 $325,000

 $257,715

 $406,688

 $421,363

 $437,382

 $353,400

 $195,750

 $260,000

 $206,172

 $284,682

 $337,090

 $349,906

 $282,720

2008

2004

2008

2007

2003

2008

2008

US 202 / NH 31 MAIN
STREET

MAIN STREET

LAKE WINNISQUAM
SCENIC TRAIL

TOWN HALL BEAUTIFICATION AND
SAFETY:  ADD GREEN SPACE
IMMEDIATELY IN FRONT OF THE TOWN
HALL AND IN FRONT OF THE ADJOINING
OLD BURIAL GROUNDS.  IMPROVE
PEDESTRIAN SAFETY AND TO REDUCE
PAVED SURFACES WHICH WILL REDUCE
STORM WATER RUNOFF. [06-01TE]
REHABILITATE CILLEYVILLE BOG BRIDGE -
049/094, FOR PEDESTRIAN TRAFFIC  [00-
02TE]

NORTHERN RAIL TRAIL:  IMPROVEMENTS:
CONSTRUCT LEDGE PACK SURFACE ON
NORTHERN RAIL CORRIDOR FROM
DANBURY THROUGH WILMOT AND
ENDING IN ANDOVER.  APPROXIMATELY
8.3 MILES IN LENGTH.  [06-02TE]
REHABILITATION PHASE 2:   CONTINUE
EXISTING PROJECT TO RECONSTRUCT
SIDEWALKS, SHOULDERS AND DRAINAGE
TO IMPROVE THE DOWNTOWN
PEDESTRIAN FACILITIES AND COMPLETE
TRAFFIC CALMING AND PEDESTRIAN
FLOW IMPROVEMENTS.  [06-03TE]
CONSTRUCT CONCRETE SIDEWALKS
FROM US 202 / NH 31 INTERSECTION TO
WEST STREET, IMPROVE PEDESTRIAN
AMENITIES, CURBING, LIGHTING AND
EROSION CONTROL [02-03TE]
PHASE 2, LAKE WINNISQUAM SCENIC
TRAIL:  CONSTRUCT HARD PACK GRAVEL
SURFACE, 8' WIDE FROM US 3 IN
BELMONT TO JEFFERSON ROAD IN
BELMONT. [06-06TE]
CONSTRUCT A MULTI-USE TRAIL (Segments
9 & 10 -  Approx 1.7 Miles) FROM US 3 TO
THE TOWN BEACH ("Winnisquam Lake Trail" -
5.2 Miles)[04-03TE]

AMHERST

ANDOVER

ANDOVER - WILMOT -
DANBURY

ANTRIM

ANTRIM

BELMONT

BELMONT

STP-TE-X-000S(424)

X-A000(086)

X-A000(340)

06-01TE

13479

06-02TE

06-03TE

13885

06-06TE

14400

1st FY
Const or
ROW / PE

Origin
Year

Approved 2006
Application!

Undergrounding of
Utilities in the

amount of $154,000 has
been removed from
original requested

amount.

Town requested for a
reduction in project
scope and budget.

Approved 2006
Application!

Approved 2006
Application!

Under Construction.

Approved 2006
Application!

Project underway.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

YES

YES

YES

YES

YES

YES

YES

11-JUL-06

22-FEB-05

30-OCT-07

Ram

Ram

Ram

Ram

Ram

Ram

Ram

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

ACTIVE PROJECTS

n46twb
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2007

2006

2007

2008

2005

2005

 $700,000

 $203,057

 $44,500

 $553,500

 $644,394

 $336,375

 $560,000

 $162,316

 $35,600

 $428,500

 $515,515

 $269,100

 $700,000

 $202,160

 $45,000

 $553,500

 $358,000

 $334,375

 $560,000

 $161,100

 $36,000

 $428,500

 $286,400

 $267,500

2007

2003

2002

2008

2000

2003

VARIOUS

HILLSIDE AVENUE

US 302

NORTH MAIN ST

NH 3A

US 4

VILLAGE PEDESTRIAN IMPROVEMENTS:
RECONSTRUCT APPROX. 2,800' OF
ROADSIDE IN THE VILLAGE TO RESTORE
DEFINITION OF PEDESTRIAN ACCESS BY
WAY OF SIDEWALKS AND CROSSWALKS.
RECONSTRUCT SIDEWALKS, DELINEATION
OF ROADWAY AND PARKING WITH
GRANITE CURBING.  IMPROVE ROADSIDE
DRAINAGE & ENHANCE ENHANCE
AESTHETICS OF STREETSCAPE [04-04TE]
REPLACEMENT OF OLD SIDEWALKS [02-
05TE]

CORRECTION OF TRAFFIC & PEDESTRIAN
SAFETY DEFICIENCIES; INCLUDING
SIDEWALKS, CURBING, CROSSWALKS,
SIGNING, & LIGHTING IN THE CENTER OF
TOWN [98-77TE]
KING ST SIDEWALK CONNECTOR:
CONSTRUCT SIDEWALKS ALONG NORTH
MAIN ST FROM EXISTING SIDEWALK TO
INTERSECTION OF US 3/4 & FROM  US 3/4
INTERSECTION TO RIVER RD
CONNECTING WITH EXISTING SIDEWALK
ON KING ST.  PROVIDE PED WALK SIGNAL
AND CROSS WALKS AT US 3/4
INTERSECTION [04-06TE]
CONSTRUCT 1.7 MILE MULTI-USE TRAIL TO
REMOVE PEDESTRIAN / BICYCLE TRAFFIC
FROM HIGHLY CONGESTED ROUTE [96-
57TE]
VILLAGE REDEVELOPMENT PLAN:  A) US 4
- FOUR CORNERS TRAFFIC CALMING,
PED. AND VEHICULAR SAFETY;  B) DEPOT
ST PED. AMENITIES & DESIGNATED
PARKING SPACES;  C) WILLIAMS FIELD
PUBLIC PARKING, SCENIC IMPROVEMENT
& FOOT/BIKE LINK TO DEPOT ST [02-10TE]

BENNINGTON

BERLIN

BETHLEHEM

BOSCAWEN

BRISTOL

CANAAN

X-A000(341)

X-A000(087)

STP-TE-X-000S(328)

X-A000(342)

STP-TE-X-000S(262)

X-A000(088)

14401

13886

13087

14402

12681

13887

1st FY
Const or
ROW / PE

Origin
Year

Town reviewing
Municipal Agreement.

Design Underway.

Project delayed to FY
2006 at the request of

the Town.

Under Construction.

Under Construction.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

YES

YES

YES

YES

YES

YES

06-MAR-07

14-FEB-06

10-OCT-06

30-OCT-07

13-SEP-05

18-MAY-05

Ram

Ram

Ram

Ram

Ram

Ram

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

ACTIVE PROJECTS

n46twb
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2006

1999

2000

2003

2006

2006

2009

2005

 $1,078,317

 $2,836,165

 $50,255

 $407,283

 $345,000

 $89,000

 $592,000

 $860,911

 $862,654

 $1,400,000

 $40,204

 $259,142

 $276,000

 $71,200

 $473,000

 $688,729

 $1,077,318

 $2,090,000

 $50,000

 $185,000

 $344,500

 $88,000

 $592,000

 $1,186,040

 $861,854

 $800,000

 $40,000

 $148,000

 $275,600

 $70,400

 $473,000

 $948,832

2003

1999

1995

2001

2004

2003

2007

2002

SUGAR RIVER
PEDESTRIAN

BRIDGE

HERITAGE TRAIL

NH 132 (East Side
Drive)

NH 16

RIVER ROAD

PHASE 1 - CONNECT HISTORIC
DOWNTOWN AND MILL DISTRICTS:
CONSTRUCT A PED. BRIDGE, SIDEWALKS
WITH GRANITE CURB ON SOUTH SIDE OF
BRIDGE, & PED. LIGHTING WITH
UNDERGROUND ELECTRIC SERVICE ON
BOTH SIDES OF RIVER [02-12TE]
RESTORATION OF THE "FLYING YANKEE"
TRAIN TO BE A MOVING HISTORIC EXHIBIT,
EDUCATION PROGRAM AND EXCURSION
TRAIN

IMPROVE EXISTING HERITAGE TRAIL FROM
NORTH MAIN STREET TO FAN ROAD WITH
NEW SURFACE TREATMENT & IMPROVED
SIGNS [93-44TE]
CONSTRUCT SIDEWALKS / BIKE
SHOULDERS TO FILL IN GAPS FROM I-393,
EXIT 2, TO LOUDON ROAD (NH9);
INCLUDES CURBING, DRAINAGE, ADA
COMPLIANT RAMPS [98-37TE]
COMPLETE PEDESTRIAN CONNECTIONS
FROM  CONFERENCE CENTER TO MULTI-
MODAL TRANSPORTATION CENTER &
DOWNTOWN [00-16TE]
NORTH MAIN STREET;CAT BUS SHELTERS
- EAGLE SQUARE & NH STATE HOUSE:
DESIGN AND CONSTRUCT 2 BUS
SHELTERS ON NORTH MAIN STREET, ONE
IN FRONT OF NH STATE HOUSE AND A
SECOND ONE ACROSS THE STREET IN
FRONT OF THE HISTORIC EAGLE SQUARE
HOTEL [02-14TE]
VILLAGE STREETSCAPE PROJECT:
REDESIGN WORK INCLUDES SIDEWALK
UPGRADES, CROSS WALKS, UTILITY
RELOCATION, LANDSCAPING, LIGHTING,
AND GATEWAY MARKERS. [06-11TE]
CONSTRUCT 4' BIKE SHOULDER BETWEEN
NH 16 & CATHEDRAL LEDGE ROAD (1.5
km) [98-81TE]

CLAREMONT

CLAREMONT TO
LEBANON

CONCORD

CONCORD

CONCORD

CONCORD

CONWAY

CONWAY

X-A000(089)

STP-TE-X-000S(393)

STP-TE-X-000S(082)

STP-TE-X-5099(033)

STP-TE-X-5099(034)

X-A000(090)

STP-TE-X-000S(322)

13888

13355

11912

13088

13481

13889

06-11TE

13078

1st FY
Const or
ROW / PE

Origin
Year

Design Underway.

Project underway.
Additional $600K

approved by TEAC 2002.
 NON Participating $ =

$1.086m

Awaiting completion of
sign package by City.

Construction Complete.
 Project to be closed.

 Completion date
1/31/06.

Design Underway.
Project to be combined
with Concord 13184C.

Design underway.

Approved 2006
Application!

Under Construction.
NHDOT Application &

Match.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Morgan

Lyford

Maddali

Maddali

Maddali

Maddali

Lyford

YES

NO

YES

YES

YES

YES

YES

NO

06-JUN-06

16-MAY-00

05-AUG-03

20-JUN-06

15-AUG-06

03-MAY-05

Ram

Christopher

Donald

Ram

Ram

Ram

Ram

Donald

271-2107

271-2468

271-2165

271-2107

271-2107

271-2107

271-2107

271-2165

ACTIVE PROJECTS

n46twb
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2002

2006

2005

2006

2007

2009

2007

 $183,316

 $393,300

 $369,530

 $690,000

 $262,500

 $338,750

 $98,000

 $146,653

 $314,640

 $295,624

 $552,000

 $210,000

 $271,000

 $78,400

 $100,300

 $127,700

 $210,000

 $690,000

 $262,500

 $338,750

 $98,000

 $80,240

 $102,160

 $168,000

 $552,000

 $210,000

 $271,000

 $78,400

2000

2000

2002

2004

2006

2008

2009

NH 108 (Durham Rd)

NH 108

SIDEWALK

NH 108

NH 101 / MAIN ST

NH 13 / SCHOOL ST /
ROGERS RD

UNH RAIL STATION

CONSTRUCT IMPROVED SHOULDERS,
STRIPING & SIGNAGE FROM BACK RIVER
ROAD TO MADBURY T/L (APPROX 2.5 MI) -
PROVIDE BETTER BICYCLE FACILITIES [96-
29TE]
CONSTRUCT 2600' SIDEWALK FROM
WEEKS CROSSING TO SOUTHERN LIMIT
OF THE DOVER - SOMERSWORTH #12608
PROJECT [96-28TE]
CONSTRUCT NEW SIDEWALK (2000') IN
HIGH DENSITY RESIDENTIAL /
EMPLOYMENT CENTER AREA TO
COMPLETE PREVIOUSLY APPROVED
PROJECT [98-14TE]
CONSTRUCT BIKE PATH ALONG RAIL LINE
FROM RAIL STATION TO NH 108 / BELLAMY
PARK [00-20TE]

PHASE 1: NH 101 PEDESTRIAN
IMPROVEMENTS - CONSTRUCT 6,000'
SIDEWALK ADJACENT TO  MAIN ST.
PHASE 1:   PEDESTRIAN IMPROVEMENTS
[04-11TE]
TOWN GREEN SAFETY IMPROVEMENT
PLAN - REALIGN & CONSTRUCT
SIDEWALKS ON ROBERTS ROGERS ROAD
TO A "T" INTERSECTION WITH NH 13.
CONSTRUCT SIDEWALKS  ON ROGERS
ROAD FROM  ELEMENTARY SCHOOL TO
TOWN HALL, COMMON AND LIBRARY
AREAS. AND ON NH 13 & SCHOOL ST IN
TOWN COMMON AREA.  INSTALL ANTIQUE
REPLICATION LIGHT POLES - Town Green
Safety Improvement Plan [04-12TE]
UNH RAIL STATION RENOVATION -
RENOVATE THE HISTORIC ELEMENTS OF
THE DURHAM RAIL STATION AND RELATED
ELEMENTS.  RESTORE THE SIGNAL
SEMAPHORE LOCATED ATOP THE STATION
 [04-15TE]

DOVER

DOVER

DOVER

DOVER

DUBLIN

DUNBARTON

DURHAM

STP-TE-X-5125(013)

STP-TE-X-5125(012)

STP-TE-X-5125(017)

STP-TE-X-5125(023)

X-A000(301)

X-A000(343)

X-A000(344)

12643

12644

13089

13482

14319

14403

14404

1st FY
Const or
ROW / PE

Origin
Year

Project to be Closed.

Project to Advertise
with Dover 12608.
Design Underway.

Under Construction.

Design Underway.

Project scoping
underway.

Town requested a delay
as matching funds were

not secure.

UNH asked this project
to be advanced to FY
2006 to move forward
along with Durham

13868.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Landry

Maddali

Maddali

Maddali

Maddali

Maddali

YES

YES

YES

YES

YES

YES

YES

11-SEP-02

20-JUL-06

02-AUG-05

12-SEP-06

07-NOV-06

04-NOV-08

16-NOV-06

Ram

Bob

Ram

Ram

Ram

Ram

Ram

271-2107

271-3725

271-2107

271-2107

271-2107

271-2107

271-2107

ACTIVE PROJECTS

n46twb
of 34
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2009

2010

2002

2002

2008

2002

2004

 $491,151

 $4,036,466

 $5,523,164

 $37,846

 $173,000

 $364,597

 $280,265

 $392,921

 $3,229,173

 $4,452,947

 $30,277

 $86,500

 $291,678

 $224,212

 $491,151

 $722,568

 $127,076

 $73,270

 $173,000

 $323,463

 $260,000

 $392,921

 $578,054

 $101,661

 $58,616

 $86,500

 $258,770

 $208,000

2009

2001

2001

2001

2008

2001

2004

NH155 A / MAIN ST

NH 108

SHAKER HILL RD /
MAIN ST

MAIN STREET /
SHAKER HILL ROAD

MAPLE ST

NH 27

US 3 & NH 11

NH 155A MAIN STREET IMPROVEMENTS -
CONSTRUCT SIDEWALKS, MULTI-USE
PATHS & BICYCLE SHOULDERS ALONG NH
155A FOR APPROXIMATELY 1.1 MILES
APPROACHING THE UNH CAMPUS AND
DOWNTOWN DURHAM [04-13TE]
CONSTRUCT 4' BIKE SHOULDERS FROM
OYSTER RIVER BRIDGE TO DAME ROAD
AND SANBORN AVE IN NEWMARKET
(3.4MI) [98-17TE]
REPLACE BRIDGES OVER MASCOMA
RIVER - 083/156 & 081/154 AND (MAIN ST)
CONSTRUCT APPROX. 935' OF SIDEWALK
ALONG NORTHERN SIDE BETWEEN US 4 &
HIGH ST [98-52TE], (SHAKER HILL RD)
CONSTRUCT APPRX. 1045' OF CURBING &
SIDEWALK ALONG EASTERN SIDE
BETWEEN RAILROAD UNDERPASS &
PILLSBURY ST [98-55TE]
(MAIN ST) CONSTRUCT APPROX. 935' OF
SIDEWALK ALONG NORTHERN SIDE
BETWEEN US 4 & HIGH STREET [98-52TE],
(SHAKER HILL RD) CONSTRUCT APPRX.
1045' OF CURBING & SIDEWALK ALONG
EASTERN SIDE BETWEEN RAILROAD
UNDERPASS & PILLSBURY STREET  [98-
55TE]
CONSTRUCT A SIDEWALK ALONG MAPLE
STREET FROM US 4 TO THE
INTERSECTION OF LARAMIE FARMS
ACCESS ROAD PROVIDING
CONNECTIVITY FROM THE
NEIGHBORHOOD TO THE ENFIELD
VILLAGE [04-16TE]
CONSTRUCT BIKE SHOULDERS [98-02TE]

ALTERNATIVE TRANSPORTATION TRAIL
ALONG  US 3 & NH 11 CORRIDOR,
CONNECTING 3 TOWNS [00-33TE]

DURHAM

DURHAM - NEWMARKET

ENFIELD

ENFIELD

ENFIELD

EXETER

FRANKLIN -
NORTHFIELD - TILTON

Z-A000(345)

STP-TE-X-5133(009)

STP-TE-BRZ-T-X-
0145(002)

STP-TE-X-000S(329)

Z-A000(346)

STP-TE-X-5153(007)

X-A000(027)

14405

13080

10652

13090

14406

13092

13484

1st FY
Const or
ROW / PE

Origin
Year

Project Multi-Funded
with funds capped @
$850,000. Design

Underway

Construction Complete.
 Multi-Funded.

Project combined with
bridge project 10652.

Construction Complete.
 Project to be closed.

Construction Complete.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Waszczuk

Vogt

Vogt

Maddali

Maddali

Maddali

YES

NO

NO

NO

YES

YES

YES

14-OCT-08

02-APR-02

30-OCT-07

26-NOV-01

24-AUG-04

Ram

Chris

Alex

Alex

Ram

Ram

Ram

271-2107

271-6675

271-2230

271-2230

271-2107

271-2107

271-2107

ACTIVE PROJECTS

n46twb
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2006

2010

2006

2006

2002

2007

1999

 $329,349

 $168,383

 $1,177,000

 $17,500

 $578,959

 $752,000

 $49,000

 $263,479

 $134,706

 $941,600

 $14,000

 $204,000

 $601,600

 $39,200

 $328,349

 $168,383

 $457,500

 $17,500

 $255,010

 $751,000

 $50,000

 $262,678

 $134,706

 $366,000

 $14,000

 $204,008

 $600,800

 $40,000

2003

2008

1999

2006

2004

2003

1998

ALVAH WILSON
ROAD

MULTI-MODAL
ROUTE

NH 31

HIGH ST /  TOWLE
AVE /

WINNACUNNET RD

WINNIPESAUKEE RIVER TRAIL PHASE 2:
CONSTRUCT TRAIL FROM PARK STREET IN
NORTHFIELD THROUGH TILTON AND
CROSS OVER OF NH 140 IN TILTON AND
THROUGH THE CORRIDOR TO THE
BELMONT T/L [02-22TE]
VILLAGE SIDEWALK PHASE 4:
CONSTRUCT SIDEWALK.  THIS SIDEWALK
WILL CONNECT ALL THE GILFORD
SCHOOLS TO THE EXISTING VILLAGE
SIDEWALKS. [06-16TE]
CONSTRUCT MULTI-MODAL PATH
CONNECTING US 2 AND NH 16 SOUTH OF
THE ST. LAWRENCE & ATLANTIC
RAILROADS [94-22TE] & [98-71TE]
RENOVATE AND CONVERT  B&M DIESEL
INTO A TOURIST ATTRACTION AND
MUSEUM / THEATER:  RESTORE THE
OUTSIDE SHELL OF THE LOCOMOTIVE TO
HISTORICAL ACCURACY.  INSIDE CREATE
A DISPLAY AND LITTLE THEATER WHERE
SLIDE SHOW / MOVIE COULD BE PLAYED.
THE GOAL IS TO PROVIDE VISITORS WITH
A HANDS ON SENSE OF WHAT IT WAS
LIKE TO RUN A DIESEL LOCOMOTIVE AND
HOW TRAINS PROVIDED A TREMENDOUS
ROLE IN OUR LOCAL AND NATIONAL
ECONOMY [04-20TE]
CONSTRUCT SIDEWALKS FROM NORTH
SIDE OF NH 136, CONNECTING HOUSING,
AND PARK.  NH 136 / MAIN STREET WILL
BE RECONSTRUCTED [00-36TE]
PHASE 3 OF NORTH HAMPTON, HAMPTON
AND EXETER REGIONAL BIKE LOOP:
CONSTRUCT 4' SHOULDERS AND
PAVEMENT MARKINGS FROM US 1 ALONG
HIGH STREET, TOWLE AVENUE, AND
WINNACUNNET ROAD TO NH 1A [02-23TE]
PURCHASE / CONSTRUCT 5 SHELTERS /
BUS STOPS  [94-64TE]

FRANKLIN -
NORTHFIELD - TILTON

GILFORD

GORHAM

GORHAM

GREENFIELD

HAMPTON

HANOVER

X-A000(091)

STP-TE-X-000S(162)

X-A000(347)

STP-TE-X-000S(428)

X-A000(092)

STP-TE-X-000S(193)

13890

06-16TE

12279

14407

13486

13891

12297

1st FY
Const or
ROW / PE

Origin
Year

Design Underway.

Approved 2006
Application!

Under construction.
Gorham 13094 funds
combined with this

project.

Design underway.

Construction Complete.

Project may be
rescoped.  Matching
funds not in place.

Construction Complete.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

Mayville

YES

YES

YES

YES

YES

YES

NO

11-JUL-06

18-APR-06

11-JUL-06

08-AUG-02

04-SEP-07

13-OCT-98

Ram

Ram

Ram

Ram

Ram

Ram

Nancy

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

ACTIVE PROJECTS
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2006

2006

2004

2006

2007

2005

2004

2007

 $58,000

 $1,460,573

 $453,635

 $312,000

 $138,000

 $360,000

 $183,319

 $160,000

 $42,464

 $1,168,458

 $362,908

 $249,600

 $110,400

 $288,000

 $146,655

 $128,000

 $56,000

 $226,619

 $243,048

 $237,000

 $137,000

 $358,500

 $202,275

 $160,000

 $41,000

 $181,295

 $194,438

 $189,600

 $109,600

 $286,800

 $161,820

 $128,000

2003

2001

2002

2003

2003

2002

2002

2004

FOREST STREET

NH 135

OLD CONCORD
ROAD

CENTRAL SQUARE

US  202 / NH 9

US 3 / NH 25

NH 122

MAIN STREET, ASH
STREET, BROAD

STREET

CONSTRUCT 2800 LF OF SIDEWALK IN THE
VILLAGE OF WOODSVILLE [02-64TE]

REHABILITATION OF WOODSVILLE
COVERED BRIDGE - 072/063 [98-74TE]
[Section 1602 - Designated Project; Demo Id
NH020]

PROVIDE SAFE & EASY NON-MOTORIZED
(PEDESTRIAN / BIKE PATH) ACCESS TO
ATHLETIC FIELD & AMEY BROOK PARK [98-
38TE]
PEDESTRIAN IMPROVEMENTS AT CENTRAL
SQUARE (5 POINT INTERSECTION) [02-
24TE]  (Brick & mortar construction to improve
appearance & function of Central Square and
to also bring the pedestrian facilities into
compliance with the American Disabilities Act)
STONE ARCH BRIDGE ENHANCEMENT
PROJECT: SW & SE CORNERS OF THE
INTERSECTION OF NH 9 / US 202:
CONSTRUCT VISITOR'S KIOSK & SMALL
PARKING AREA (6 SPACES), NEW TOP
SURFACE FOR BRIDGE, PED/BIKE TRAILS
LINKING SITE TO SURROUNDING
BUSINESSES, CAUSEWAY FROM STONE
ARCH BRIDGE TO SOUTH BANK OF RIVER,
INSTALLATION OF 4 GRANITE BENCHES
[02-25TE]
CONSTRUCT APPROX. 600' SIDEWALK
WITHIN VILLAGE [98-41TE]

CONSTRUCT SIDEWALK (Approx. 5165') TO
MATCH INTO EXISTING & PROPOSED
SEGMENTS; PROVIDING LINKS TO HIGH
SCHOOL, RECREATION FIELDS & TOWN
CENTER [98-28TE]
CONSTRUCT SIDEWALK ON MAIN ST, ASH
ST, &  BROAD ST [00-40TE]

HAVERHILL

HAVERHILL - BATH

HENNIKER

HILLSBOROUGH

HILLSBOROUGH

HOLDERNESS

HOLLIS

HOLLIS

X-A000(108)

BRS-HP-STP-TE-X-
000S(332)

STP-TE-X-000S(333)

X-A000(093)

X-A000(094)

STP-TE-X-000S(335)

STP-TE-X-000S(336)

STP-TE-X-000S(430)

13907

13095

13096

13892

13893

13098

13099

13488

1st FY
Const or
ROW / PE

Origin
Year

Design Underway.

Broken out into 13095A
for emergency repairs.
This project is multi-
funded with $995,293

other Fed$.

Construction complete.

Design Underway.

Design underway.

Under Construction.

Project Complete.

Project delayed to FY
2007 at the request of

the Town.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Landry

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

YES

YES

YES

YES

YES

YES

YES

YES

11-JUL-06

21-APR-06

21-SEP-04

27-JUN-06

17-OCT-06

30-AUG-05

30-APR-04

20-FEB-07

Ram

Bob

Ram

Ram

Ram

Ram

Ram

Ram

271-2107

271-3725

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

ACTIVE PROJECTS

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006

Page 8 of 34

2007

2002

2005

2006

2007

2007

2004

2006

2010

 $149,000

 $30,000

 $239,931

 $344,000

 $401,000

 $273,572

 $697,000

 $175,000

 $80,550

 $119,200

 $24,000

 $191,945

 $275,200

 $280,700

 $205,179

 $557,600

 $140,000

 $64,440

 $0

 $0

 $399,000

 $144,700

 $400,000

 $273,572

 $525,000

 $175,435

 $80,550

 $0

 $0

 $319,200

 $115,760

 $280,000

 $218,858

 $420,000

 $140,348

 $64,440

2003

2003

2002

2003

2007

1996

2004

2007

NH 103 & NH 127

NH 103 & NH 127

NH 103 & NH 127

NH 3A

NH 102

TRAIN DEPOT

MONADNOCK
BRANCH RR
CORRIDOR

CHESHIRE RAIL
TRAIL

RESTORE COVERED RR BRIDGE NEAR
THE INTERSECTION FOR WALK THROUGH
MUSEUM IN THE VILLAGE OF
CONTOOCOOK  [Part of 00-17TE]
EXTERNAL RESTORATIONS OF RAIL DEPOT
BUILDING [PART OF 00-17TE]

RESTORE RR DEPOT NEAR THE
INTERSECTION IN THE VILLAGE OF
CONTOOCOOK [00-17TE]

CONSTRUCT SIDEWALKS FROM BIRCH
STREET TO CENTRAL STREET [98-23TE]

CONSTRUCT 4,000 LF OF 5' WIDE
BITUMINOUS SIDEWALK ON ONE SIDE &
CONSTRUCT 4,000 LF OF 4' WIDE
BITUMINOUS & BICYCLE LANE ON ONE
SIDE:  LOCATED ON THE EAST SIDE OF NH
102 BETWEEN EVERGREEN DRIVE AND
MEGAN DRIVE [02-27TE]
HUDSON CENTER TRAIN STOP DEPOT -
RELOCATION AND RESTORATION OF
FORMER HUDSON CENTER TRAIN DEPOT,
WORCESTER, NASHUA, & PORTLAND
RAILROAD BUILT IN 1873 [04-25TE]
CONSTRUCT MULTI-USE PATH ON
ABANDONED RR CORRIDOR FROM
RINDGE TO PETERBOROUGH [96-66TE]

PEDESTRIAN ENHANCEMENTS IN
CENTRAL DOWNTOWN AREA -
CROSSWALKS, TEMPLATE IMPRINTED
PAVING (PHASE I) [00-43TE]
IMPROVE EXISTING TRAIL SURFACE AND
REPAIR DRAINAGE FROM PITCHER
STREET TO BRADFORD ROAD AND FROM
BRADFORD ROAD TO WHITCOMB'S MILL
ROAD.  ADD A TRAILHEAD AT WHITCOMB'S
MILL ROAD. [06-20TE]

HOPKINTON

HOPKINTON

HOPKINTON

HUDSON

HUDSON

HUDSON

JAFFREY

JAFFREY

KEENE

STP-TE-X-000S(450)

X-A000(039)

STP-TE-X-000S(425)

STP-TE-X-5229(013)

X-A000(095)

X-A000(348)

STP-TE-MGS-X-000S(266)

STP-TE-X-000S(432)

13483A

13483B

13483

13100

13894

14408

12706

13490

06-20TE

1st FY
Const or
ROW / PE

Origin
Year

Construction split
into 3 contracts,

refer to 13483B depot
reconstruction

7/30/02.

Construction Complete.

Depot Restoration
Complete.  LULA

elevator for access to
be installed.

Design Underway.

Design Underway.  Town
requested a delay in
construction to 2007.

Design underway.

Construction Complete.

Design Underway.

Approved 2006
Application!

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

Lyford

Maddali

Maddali

YES

YES

YES

YES

YES

YES

YES

YES

YES

17-OCT-06

30-JUL-02

28-DEC-04

27-JUN-06

03-APR-07

07-NOV-06

02-OCT-03

27-JUN-06

Ram

Ram

Ram

Ram

Ram

Ram

Donald

Ram

Ram

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

271-2165

271-2107

271-2107

ACTIVE PROJECTS

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006
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2007

2005

2006

2011

2007

2008

2010

2004

 $65,689

 $415,312

 $164,144

 $449,219

 $500,000

 $328,000

 $190,075

 $1,931,482

 $52,551

 $332,249

 $82,072

 $336,914

 $400,000

 $246,000

 $152,060

 $1,374,610

 $65,689

 $480,713

 $90,000

 $449,219

 $500,000

 $328,000

 $190,075

 $626,838

 $52,551

 $384,570

 $45,000

 $336,914

 $400,000

 $246,000

 $152,060

 $501,470

2001

2001

2003

2008

2003

2008

2007

1996

PEDESTRIAN / BIKE
PATH

PEDESTRIAN / BIKE
PATH

US 3 / NH 11B

US 2 AND
MECHANIC STREET

BIKE PATH

CONSTRUCT BIKE/PED TRAIL FROM
ISLAND STREET TO TRAIL CONNECTING
WINCHESTER ST TO GILBO AVE [Part of 98-
66TE]
CONSTRUCT BIKE/PED PATH FROM
WINCHESTER STREET TO GILBO AVENUE
[98-66TE]

KENSINGTON TOWN CENTER
ENHANCEMENTS:  LANDSCAPING, STONE
WALL, AND BIKE/PEDESTRIAN
IMPROVEMENTS TO PARKING LOT IN
TOWN CENTER [02-30TE]
PHASE 2, WINNIPESAUKEE OPECHEE
WINNISQUAM (WOW) TRIAL:  CONSTRUCT
1.0 MILES OF SHARED USE PATH IN THE
RAILROAD CORRIDOR FROM MAIN
STREET IN DOWNTOWN LACONIA TO THE
BELMONT TOWN LINE. [06-22TE]
LACONIA / WEIRS BEACH SIDEWALKS,
CHAPTER LAW 223:11: CONSTRUCT 5'
WIDE SIDEWALK ALONG US 3 FROM LAKE
SIDE AVENUE TO TOWER ST & ALONG NH
11B  [02-31TE]
LACONIA - OPECHEE - WINNISQUAM
(WOW) TRAIL PHASE 1 - CONSTRUCT 7040'
(Segments 7-10) SHARED USE PATH FOR
BICYCLES & PEDESTRIANS IN RAILROAD
CORRIDOR FROM MAIN ST (Laconia) TO
ELM ST (Lakeport) (Phase I:  Laconia -
Opechee - Winnisquam, Part of
Winnipesaukee - Opechee - Winnisquam
(WOW) Trail, 9 Miles ) [04-28TE]
RECONSTRUCT 300 LF OF SIDEWALK ON
US 2 / US 3 AND 900 LF ON MECHANIC
STREET INCLUDING INSTALLATION OF 11
DRIVEWAY TIP-DOWNS.  WIDEN TO 5' AND
OVERLAY 460 LF OF ASPHALT SIDEWALK
NEAR SOLDIER'S PARK. [06-24TE]
CONSTRUCT BIKE PATH, DOWNTOWN TO
DARTMOUTH - HITCHCOCK MEDICAL
CENTER - 2.8 MILES [93-17TE]

KEENE

KEENE

KENSINGTON

LACONIA

LACONIA

LACONIA

LANCASTER

LEBANON

X-A000(268)

STP-TE-X-5237(009)

X-A000(109)

X-A000(096)

X-A000(349)

STP-TE-X-000S(099)

13101A

13101

13908

06-22TE

13895

14409

06-24TE

11929

1st FY
Const or
ROW / PE

Origin
Year

Project Broken out of
Keene 13101.

Under Construction.

Under construction.

Approved 2006
Application!

Design Underway.

City reviewing
Municipal Agreement.

Approved 2006
Application!

Under Construction.
$250,552 in additional

to TE funds.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

Lyford

YES

YES

YES

YES

NO

YES

YES

NO

01-MAY-07

15-JUL-05

12-MAY-06

16-JAN-07

30-OCT-07

25-MAY-04

Ram

Ram

Ram

Ram

Ram

Ram

Ram

Donald

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

271-2165

ACTIVE PROJECTS

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006

Page 10 of 34

2015

2004

2006

2004

2005

2011

2003

2007

 $632,000

 $317,920

 $236,000

 $601,080

 $241,145

 $540,000

 $1,327,276

 $240,400

 $505,600

 $254,336

 $188,800

 $480,864

 $188,996

 $432,000

 $1,061,821

 $192,320

 $230,000

 $378,000

 $236,000

 $260,000

 $169,800

 $540,000

 $925,375

 $239,400

 $184,000

 $302,400

 $188,800

 $208,000

 $135,840

 $432,000

 $740,300

 $191,520

2002

2002

2004

1996

2003

2007

2003

2003

I-89

US 4

US 4

BIKE PATH

CENTRAL STREET

ALBUQUERQUE
AVENUE

US 302, NH 10, 18,
116

RIVERFRONT
PATHWAY &

TRANSPORTATION
MUSEUM

EXTEND EXISTING BIKE PATH FROM
CURRENT END NORTH ALONG EASTERN
SIDE OF I-89 TO STONEY BROOK ROAD
[NHDOT] [98-59TE]
CONSTRUCT CURBING, SIDEWALK, &
BIKEWAY ALONG BOTH SIDES, BETWEEN
NH 12A & MASCOMA RIVER BRIDGE [98-
53TE]
BIKE & PEDESTRIAN IMPROVEMENTS
ALONG US 4 NEAR I-89, EXIT 19 [00-52TE]

CONSTRUCT BIKE PATH & SHOULDERS
FROM DARTMOUTH- HITCHCOCK LOOP RD
IN LEBANON ALONG NH 120 TO
DOWNTOWN HANOVER [93-35TE]
LISBON RAILROAD ACQUISITION &
RESTORATION PROJECT:  PURCHASE &
RESTORE THE FORMER LISBON RAILROAD
STATION LOCATED ON CENTRAL STREET.
THE STATION HAS STEEP ROOFS & 6
DORMERS, & IS THE ONLY B&M STATION
OF ITS KIND [02-34TE]
ALBUQUERQUE AVENUE TRAIL
COMPLETION:  CONSTRUCT 0.85 MILES
AND 0.95 MILES OF PEDESTRIAN BIKEWAY
ADJACENT TO ALBUQUERQUE AVENUE.
[06-26TE]
CONSTRUCT PEDESTRIAN BRIDGE OVER
AMMONOOSUC RIVER ADJACENT TO
ROUTES 302, 10, 18, & 116  [00-56TE]

PHASE II:  CONSTRUCT 200' PATH FROM
END OF PHASE I TO SOLOMON BLOCK.
CONSTRUCT 100' CANTILEVERED
STRUCTURE FROM PATH TO COTTAGE ST
BRIDGE.  CONSTRUCT 65' STRUCTURE
UNDER COTTAGE ST FROM EAST SIDE OF
COTTAGE ST BRIDGE, CONSTRUCT PATH
TO CONNECT WITH OPERA HOUSE.
CONSTRUCT A 1200 SF DECK WITH
ACCESS TO LOWER LEVEL OF OPERA
HOUSE. [02-35TE]

LEBANON

LEBANON

LEBANON

LEBANON - HANOVER

LISBON

LITCHFIELD

LITTLETON

LITTLETON

STP-TE-X-5253(001)

STP-TE-X-5253(002)

STP-TE-X-5253(009)

STP-TE-X-000S(096)

X-A000(097)

STP-TE-X-000S(433)

X-A000(098)

13083

13102

13491

11926

13896

06-26TE

13492

13897

1st FY
Const or
ROW / PE

Origin
Year

Project delayed.

Construction complete.

Design underway.

Construction Complete.

Construction Complete.
 To be closed.

Approved 2006
Application!

Construction Complete.
 Project to be Closed.

Town reviewing
Municipal Agreement.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Lyford

Maddali

Maddali

Lyford

Maddali

Maddali

Maddali

Maddali

NO

YES

YES

NO

YES

YES

YES

YES

10-FEB-04

05-SEP-06

18-MAY-04

08-FEB-05

01-JUL-03

02-NOV-06

Donald

Ram

Ram

Donald

Ram

Ram

Ram

Ram

271-2165

271-2107

271-2107

271-2165

271-2107

271-2107

271-2107

271-2107

ACTIVE PROJECTS

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006

Page 11 of 34

2005

2008

1998

2007

2009

2008

 $6,000

 $50,000

 $1,860,000

 $2,189,000

 $400,000

 $847,300

 $4,800

 $40,000

 $1,488,000

 $591,030

 $320,000

 $677,840

 $64,000

 $50,000

 $875,000

 $750,000

 $400,000

 $847,300

 $51,200

 $40,000

 $700,000

 $600,000

 $320,000

 $677,840

2001

2008

1999

2003

2009

2008

VARIOUS

PORTSMOUTH
BRANCH RR

ROCKINGHAM
RECREATIONAL

TRAIL

PHASE III -
RAILROAD

SIGNAGE FOR 3 ENTRANCES TO N.H.
VISITOR CENTERS WHICH WILL WELCOME
VISITORS AND EMPHASIZE LOCAL
HISTORY (NH DIV OF HIST RES) [98-06TE &
98-84TE]
CENTER/CIVIC DISTRICT MULTI-USE
PATHS - CONSTRUCT BIKE/PED PATHS.
PATHS IN APPROXIMATELY 1/2 MILE TOWN
SQUARE, TOWN CENTER/CIVIC DISTRICT
BOUNDED ON THE SOUTH BY NH155 AND
ON THE NORTH BY TOWN HALL ROAD.
APPROX. 3/4 OF A MILE OF ASPHALT OR
OTHER NATURALLY SURFACED JPATHS
WILL BE CONSTRUCTED WITHIN THE
AREA.  PATHS WILL LINK ELEMENTARY
SCHOOL WITH TOWN LIBRARY, ATHLETIC
FIELDS, TOWN HALL, AND ADJACENT
OPEN SPACE AREAS [04-31TE]
ACQUISITION OF ABANDONED CORRIDOR
IN MANCHESTER AND PART OF
MANCHESTER-LAWRENCE BRANCH FOR
RECREATIONAL PURPOSES [96-02TE]

REFURBISH UTILITY BRIDGE FOR
TRAILWAY CONNECTION [00-59TE]

IMPROVEMENTS TO DEVELOP THE
FORMER MANCHESTER & PORTSMOUTH
BRANCH RAILROAD FOR BICYCLES AND
PEDESTRIAN ACCESS FROM TARRYTOWN
ROAD SOUTH TO LAKE MASSABESIC.  THE
PROJECT ALSO INCLUDES
CONSTRUCTION OF A PEDESTRIAN
CULVERT AT PEABODY AVE. [04-32TE]
PISCATAQUOG TRAILWAY PHASE III -
IMPROVE RAIL CORRIDOR FROM BIRON
BRIDGE TO THE CITY/TOWN LINE WITH
GOFFSTOWN.  REHABILITATE WOOD
TRESTLE BRIDGE OVER THE
PISCATAQUOG RIVER.  THIS IS THE FINAL
PHASE OF A 3 PHASE PROJECT. [04-33TE]

LITTLETON - SEABROOK
- SALEM

MADBURY

MANCHESTER

MANCHESTER

MANCHESTER

MANCHESTER

STP-TE-X-000S(325)

X-A000(350)

MGE-STP-TE-X-000S(235)

STP-TE-X-5285(039)

X-A000(351)

X-A000(352)

13084

14410

12652

13493

14411

14412

1st FY
Const or
ROW / PE

Origin
Year

Project to be dropped.

Portsmouth branch
acquired in 1999.

Manchester/Lawrence
acquisition from city

in 2002. Project
Multifunded With Min-

Guarantee Funds
($703,000).  Project

to be Closed.
Design Underway.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Maddali

Chase

Maddali

Maddali

Maddali

NO

YES

NO

YES

YES

YES

30-OCT-07

24-OCT-06

14-OCT-08

30-OCT-07

Ram

Ram

Victoria

Ram

Ram

Ram

271-2107

271-2107

271-3222

271-2107

271-2107

271-2107

ACTIVE PROJECTS

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006

Page 12 of 34

2007

2003

2006

2006

2009

2010

2003

 $625,780

 $267,000

 $260,809

 $269,000

 $367,200

 $625,000

 $395,317

 $500,030

 $213,600

 $208,647

 $215,200

 $293,760

 $500,000

 $316,254

 $625,780

 $202,400

 $258,809

 $268,800

 $367,200

 $625,000

 $350,000

 $500,000

 $161,920

 $207,047

 $215,040

 $293,760

 $500,000

 $280,000

2003

1998

2003

2004

2009

2007

2003

US 3

WAUKEWAN
STREET

D.W. HWY

DW HIGHWAY

SOUTH STREET

NH 25

PHASE 2:  DEVELOPMENT OF THE FORMER
MANCHESTER & NO. WEARE RAILROAD
INTO AN ALTERNATIVE TRANS. SYSTEM &
REC. TRAIL;  CONSTRUCT REMAINING 1.3
MILES ABANDONED RAILROAD IN
MANCHESTER WHICH EXTENDS FROM
WEST SIDE OF SO. MAIN ST TO
GOFFSTOWN [02-38TE]
RECONSTRUCT 2500' OF SIDEWALK FOR
SAFETY [94-51TE]

WAUKEWAN SIDEWALK AND MULTI-USE
PATHWAY:  CONSTRUCT 5' WIDE
SIDEWALK WITH GRANITE CURB FOR
APPROXIMATELY 3110 LF ON WAUKEWAN
STREET;   CONSTRUCT 6-8' WIDE MULTI
USE PATH FOR APPROXIMATELY 2650 LF
LOCATED ALONG THE NHDOT RAIL
CORRIDOR [02-39TE]
CONSTRUCT 2400' SIDEWALK ON EAST
SIDE OF ROAD (DW Hwy) FROM FRAZIER
SQUARE TO TWIN BRIDGE PARK  [00-62TE]

TOWN CENTER SIDEWALK PROJECT -
CONSTRUCT SIDEWALKS ALONG THE DW
HIGHWAY IN TOWN CENTER (WEST SIDE)
TO FILL IN SEVERAL GAPS IN EXISTING
SIDEWALK SYSTEM.   PROVIDE
CROSSWALKS TO IMPROVEMENTS
PLANNED FOR THE EAST SIDE OF THE DW
HIGHWAY WHICH ARE CURRENTLY IN
DESIGN [04-36TE]
SOUTH STREET IMPROVEMENT PROJECT:
CONSTRUCT THE PHASE 2 PORTION OF
THE DOWNTOWN REVITALIZATION PLAN
TO IMPROVE OVERALL SAFETY, PHYSICAL
/ ADA ACCESSIBILITY, FUNCTIONALITY,
DESIGN AND GENERAL AESTHETIC OF
THE INTERSECTION. [06-28TE]
CONSTRUCT PATHWAY TO CONNECT NH
25 WITH TOWN BEACH ALONG
MOULTONBOROUGH NECK ROAD [00-66TE]

MANCHESTER - WEARE

MEREDITH

MEREDITH

MERRIMACK

MERRIMACK

MILFORD

MOULTONBOROUGH

X-A000(099)

STP-TE-X-000S(185)

X-A000(100)

STP-TE-X-000S(434)

X-A000(353)

STP-TE-X-000S(415)

13898

12163

13899

13494

14413

06-28TE

13497

1st FY
Const or
ROW / PE

Origin
Year

Design Underway.

Construction Complete.
 Project to be closed.

 Completion date
12/31/05.

Under construction.

Design Underway.

Approved 2006
Application!

Undergrounding of
Utilities in the

amount of $250,000 has
been removed from
original requested

amount.

Construction Complete.
 Project to be closed.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

YES

YES

YES

YES

YES

YES

YES

10-OCT-06

21-AUG-03

18-APR-06

11-JUL-06

14-OCT-08

14-JUL-03

Ram

Ram

Ram

Ram

Ram

Ram

Ram

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

ACTIVE PROJECTS

n46twb
of 34

n46twb
of 34
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ROUND 1-8 PROJECTS
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2007

2007

2006

2001

2001

2006

2010

2010

 $492,000

 $453,120

 $103,322

 $107,000

 $75,000

 $1,100,000

 $150,000

 $124,000

 $392,000

 $362,496

 $82,657

 $85,600

 $60,000

 $840,000

 $120,000

 $99,200

 $492,000

 $453,120

 $106,125

 $145,500

 $102,000

 $800,000

 $150,000

 $124,000

 $392,000

 $362,496

 $84,900

 $116,400

 $81,600

 $600,000

 $120,000

 $99,200

2007

2007

2000

2001

2001

2003

2007

2007

MOULTONBOROUG
H NECK RD

DANIEL WEBSTER
HIGHWAY

MANCHESTER
STREET

B&M ACTON
TRACKS

NH 1B

MOULTONBOROUGH PATHWAY PHASE II -
CONSTRUCT 4' SHOULDERS ON BOTH
SIDES OF ROAD FOR APPROX. 12,000'
BETWEEN HIGHWAY GARAGE RD AND
KONA FARM RD (Phase 2 of 3, Phase 1 is an
Approved TE Project (#13497) ) [04-38TE]
RAIL TRAIL ACQUISITION FROM MAIN
STREET TO EAST HOLLIS STREET :
PURCHASE THE REMAINING ABANDONED
RAILROAD CORRIDOR THAT
INCORPORATES WALKING AND BIKING
FACILITIES, AND POSSIBLY MASS TRANSIT
IN THE FUTURE. [06-30TE]
ENHANCE PED SAFETY, COMPLETE
SIDEWALK LINKAGES, PLACE X-WALKS,
INSTALL PED SIGNALS, ACTIVATION
BUTTONS @ LOCATIONS WITH HIGH
PED/AUTO TRAFFIC [96-07TE]
CONSTRUCT SIDEWALK FROM GREELY
PARK TO RESERVOIR STREET (1100') [98-
24TE]

ROW PURCHASE FOR PEDESTRIAN/BIKE
TRAIL ON A PORTION OF THE B&M ACTON
TRACKS BETWEEN MASS S/L & DEPOT
ROAD  [98-33TE]
RESTORE UTILITY BRIDGE OVER NASHUA
RIVER TO ACCOMMODATE PATHWAY
CROSSING [00-67TE]

MILLPOND FOOTBRIDGE: CONSTRUCT
STEEL TRUSS BRIDGE WITH A SPAN OF
110' AND A WIDTH OF 6'.  A BOARDWALK
WILL BE CONSTRUCTED LEADING UP TO
THE BRIDGE. [06-34TE]
CONSTRUCT SIDEWALK BETWEEN
RESIDENTIAL NEIGHBORHOODS AND THE
ELEMENTARY SCHOOL (300 LF) AND
BETWEEN THE GREAT COMMON
(LIBRARY/PARK/BEACH) AND THE
WENTWORTH HOTEL (1,150 LF). [06-35TE]

MOULTONBOROUGH

NASHUA

NASHUA

NASHUA

NASHUA

NASHUA

NEW BOSTON

NEW CASTLE

X-A000(354)

STP-TE-X-5315(035)

STP-TE-X-5315(039)

STP-TE-X-5315(040)

STP-TE-X-5315(057)

14414

06-30TE

12650

13104

13105

13498

06-34TE

06-35TE

1st FY
Const or
ROW / PE

Origin
Year

Design underway.

Approved 2006
Application!

Project to be re-
advertised.

Construction complete.

Acquisition complete.
Project to be closed.

Design Underway.

Approved 2006
Application!

Approved 2006
Application!

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

YES

YES

YES

YES

NO

YES

YES

YES

17-OCT-06

07-JUN-06

03-AUG-01

11-JUL-06

Ram

Ram

Ram

Ram

Ram

Ram

Ram

Ram

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

ACTIVE PROJECTS

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006

Page 14 of 34

2002

2007

2010

2004

2007

2007

2008

1995

 $378,000

 $720,000

 $643,100

 $257,670

 $873,350

 $111,392

 $500,000

 $100,000

 $302,400

 $576,000

 $514,480

 $206,136

 $650,013

 $89,114

 $400,000

 $80,000

 $211,050

 $720,000

 $643,100

 $204,000

 $400,000

 $111,392

 $500,000

 $100,000

 $168,840

 $576,000

 $514,480

 $163,200

 $300,000

 $89,114

 $400,000

 $80,000

2002

2007

2007

2002

2004

2007

2005

1998

NEWPORT ROAD

NEWPORT RD /
COUNTY RD

NH 103

NH 108

MAIN STREET

CONSTRUCT CURBING & SIDEWALK ON
SOUTHSIDE BETWEEN MAIN STREET &
COUNTY ROAD [98-54TE]

INSTALL 800' OF SIDEWALK NORTH SIDE
OF NEWPORT ROAD FROM INTERSECTION
OF COUNTY RD FROM THE EXISTING
SIDEWALK TERMINATING AT ENTRANCE
TO HILLTOP PLACE.  INSTALL 1000' OF
SIDEWALK ON THE WEST SIDE OF
COUNTY RD TERMINATING AT SECOND
ENTRANCE TO HILLTOP PLACE.
INTERSECTION IMPROVEMENTS (Traffic
Signal or Modern Roundabout) AT NEWPORT
AND COUNTY ROADS [04-46TE]
LAKE SUNAPEE WATERFRONT
PEDESTRIAN IMPROVEMENTS:  NH 103
SIDEWALK AND LIGHTING IMPROVEMENTS
LINKING TOWN AMENITIES. [06-38TE]
SIDEWALKS SOUTH OF TOWN CENTER -
CONSTRUCT NEW 2040' SIDEWALK ON
EAST SIDE OF NH 108 FROM 400' SOUTH
OF IRVING TO B&M RAIL LINE.
CONSTRUCT NEW 4' PAVED SHOULDERS
ON BOTH SIDES SAME AREA [98-19TE]
RECONSTRUCT MAIN STREET TO IMPROVE
PEDESTRIAN FACILITIES [00-73TE]

HISTORIC PRESERVATION OF NATIONAL
REGISTER RAIL BRIDGES:  PROVIDE FIRE
PROTECTION FOR TWO EARLY
TWENTIETH CENTURY WOODEN
COVERED RAILROAD BRIDGES. [06-40TE]
REHABILITATE RR BRIDGE [00-76TE]

ARCHEOLOGY PLANNING & RESEARCH
1st OF MULTI-PHASE PROGRAM -
NHDOT/FHWA ARTIFACT COLLECTION [94-
04TE]

NEW LONDON

NEW LONDON

NEWBURY

NEWMARKET

NEWMARKET

NEWPORT

NEWPORT

NH DIV HIS
RESOURCES
(STATEWIDE)

STP-TE-X-000S(337)

X-A000(355)

STP-TE-X-000S(338)

STP-TE-X-000S(416)

STP-TE-X-000S(417)

STP-TE-X-000S(146)

13106

14415

06-38TE

13107

13499

06-40TE

13500

12269

1st FY
Const or
ROW / PE

Origin
Year

Construction Complete.

Design underway.

Approved 2006
Application!

Under Construction.

Design Underway.

Approved 2006
Application!

Project may be dropped
because of cost

increase and lack of
matching funds.

Project complete.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

Chase

YES

YES

YES

YES

YES

YES

YES

NO

26-APR-02

10-OCT-06

28-OCT-03

13-FEB-07

02-SEP-08

Ram

Ram

Ram

Ram

Ram

Ram

Ram

Victoria

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

271-3222

ACTIVE PROJECTS

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006

Page 15 of 34

2010

2007

2006

2007

1998

2002

2004

2005

2005

 $148,261

 $232,000

 $53,490

 $130,584

 $667,200

 $515,780

 $236,013

 $144,838

 $778,325

 $118,609

 $165,600

 $42,792

 $104,467

 $533,760

 $412,624

 $188,810

 $115,870

 $523,464

 $148,261

 $231,000

 $56,711

 $130,585

 $665,000

 $305,000

 $240,000

 $90,000

 $810,000

 $118,609

 $184,800

 $45,369

 $104,468

 $532,000

 $244,000

 $192,000

 $72,000

 $648,000

2007

2005

2003

2003

1999

2000

2002

2003

2003

NH 111

NH 111

CONWAY BRANCH
RR

RIVERWALK

NH 121A & ELM
STREET

GREEN STREET

MAIN & HIGH
STREETS

SCHOOL ZONE SIDEWALK
IMPROVEMENTS:  CONSTRUCT 0.2 MILES
OF SIDEWALK ALONG NH 111
CONNECTING ELEMENTARY SCHOOLS
WITH THE TOWN AMENITIES. [06-42TE]
CONSTRUCT SHOULDER FROM  I-95 TO US
1 [00-77TE]

RESTORATION OF HISTORIC VILLAGE
MALL WALK:  RECONSTRUCT THE
ORIGINAL WALKWAY FOR APPROXIMATLY
3290 LF SOUTH FROM THE UPPER END OF
THE ORFORD COMMON TO AN ACCESS
ROAD LEADING TO THE SCHOOL
GROUNDS [02-48TE]
SPUR OF THE OSSIPEE LAKE TRAIL:
CONSTRUCT A 0.3 MILE FACILITY WITH A
BIKE/PED UNDERPASS.  THIS SPUR WILL
CONNECT TO THE 23 MILE OSSIPEE LAKE
TRAIL, THE STATEWIDE BIKE ROUTE
SYSTEM AND THE DOT PROPOSED
OSSIPEE MULTI MODAL TRANSPORTATION
FACILITY [02-49TE]
ACQUISITION OF 14.5 MILES OF
ABANDONED CORRIDOR FROM  OSSIPEE
TO MADISON FOR RECREATIONAL
PURPOSES [96-72TE]
CONSTRUCT RIVERWALK TO BE USED AS
A MULTI-USE TRANSPORTATION PATHWAY
CONNECTING BUSINESSES TO OUTLYING
AREAS  [96-67TE]
CONSTRUCT SIDEWALKS ALONG ELM
STREET AT TOWN HALL & ALONG MAIN
STREET, FROM TOWN HALL TO THE
PUBLIC LIBRARY  [98-05TE]
RECONSTRUCT GREEN STREET TO
IMPROVE BIKE AND PEDESTRIAN
FACILITIES [00-87TE]

PEDESTRIAN IMPROVEMENTS ALONG MAIN
ST & HIGH ST [00-89TE]

NORTH HAMPTON

NORTH HAMPTON

ORFORD

OSSIPEE - FREEDOM -
EFFINGHAM

OSSIPEE - MADISON

PETERBOROUGH

PLAISTOW

PLYMOUTH

PLYMOUTH

STP-TE-X-000S(418)

X-A000(101)

X-A000(102)

STP-TE-X-000S(258)

STP-TE-X-000S(263)

STP-TE-X-5375(013)

STP-TE-X-000S(419)

STP-TE-X-000S(420)

06-42TE

13501

13900

13901

12632

12680

13110

13502

13503

1st FY
Const or
ROW / PE

Origin
Year

Approved 2006
Application!

Multifunded with $25k
non-fed$.  Project to
be Constructed with
District Forces.

Under construction.

Project may be
Rescoped.

Corridor purchased
2001.  Additional
parcel purchase

pending.

Construction Complete.

Under Construction.

TEAC Recommended
Enhancement Funds to
be divided between

this project and 00-
89TE.

TEAC recommended
Enhancement funds to
be divided between

this project and 00-
87TE.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

Mayville

Mayville

NO

NO

YES

YES

YES

YES

YES

NO

NO

17-APR-07

25-OCT-05

07-JUL-07

18-JUL-02

25-MAY-04

28-DEC-04

28-DEC-04

Ram

Ram

Ram

Ram

Ram

Ram

Ram

Nancy

Nancy

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

ACTIVE PROJECTS

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006

Page 16 of 34

2006

2008

2001

2007

2007

2009

2005

2008

2008

 $1,525,872

 $324,903

 $2,000

 $83,000

 $1,618,830

 $515,000

 $248,500

 $120,000

 $298,000

 $1,013,654

 $259,922

 $1,600

 $66,400

 $500,000

 $412,000

 $198,800

 $96,000

 $204,400

 $899,500

 $324,903

 $0

 $84,900

 $1,500,000

 $515,000

 $22,340

 $120,000

 $298,000

 $719,600

 $259,922

 $0

 $67,920

 $500,000

 $412,000

 $17,872

 $96,000

 $238,400

2003

2008

2000

2003

2009

1995

2007

2008

HIGHLAND STREET

NEWPORT ROAD

BICYCLE ROUTE

BICYCLE ROUTE

BOW STREET

GRAFTON DRIVE

PED-BIKE PATH

NH 121A

IMPROVEMENT PROJECT, PHASE 3:
CONSTRUCT 4200 LF OF 6' WIDE
SIDEWALK AND 8' SHOULDERS [02-52TE]

PLYMOUTH SENIOR CENTER:  PHASE 2 -
RENOVATE 2ND FLOOR OF THE FORMER
B&M RAILROAD STATION CURRENTLY
USED AS A REGIONAL SENIOR CENTER, A
SCHEDULED STOP FOR THE HOBO RR
AND MUSEUM FOR RAILROAD HISTORY IN
THE AREA [04-52TE]
INSTALL DIRECTIONAL SIGNING TO ROUTE
BICYCLISTS TO DOWNTOWN [PART OF
PROJECT #12683] [96-17TE]

CREATE SAFE BICYCLE ROUTE FROM
DOWNTOWN PORTSMOUTH TO BIKE / PED
BRIDGE INTO PEASE INTERNATIONAL
TRADEPORT [96-17TE]
PISCATAQUA RIVERWALK:  CONSTRUCT
400 LF OF PEDESTRIAN FACILITY AND
PIER ALONG THE PISCATAQUA RIVER
PARALLELING BOW STREET [02-53TE]
TRADE PORT MULTI-USE PATH -
CONSTRUCT A MULTI USE PATH ALONG
GRAFTON DR BETWEEN NH AVENUE AND
PORTSMOUTH TRANSPORTATION CENTER,
AND BETWEEN PEASE GOLF COURSE AND
AIRPORT RD [04-54TE]
CONSTRUCT PEDESTRIAN BIKE PATH ON
ACQUIRED B&M RR LAND [93-11TE]

TOWN CENTER SIDEWALKS ALONG EAST
SIDE FROM SANDOWN ELEMENTARY
SCHOOL TO SANDOWN DEPOT [04-56TE]

RENOVATE THE HISTORIC B&M RAILROAD
STATION 319 IN DOWNTOWN
SOMERSWORTH CREATING A PUBLICLY
ACCESSIBLE HISTORIC AREA & MULTI-
MODAL TRANSPORTATION FOCAL POINT
IN THE DOWNTOWN [04-59TE]

PLYMOUTH

PLYMOUTH

PORTSMOUTH

PORTSMOUTH

PORTSMOUTH

PORTSMOUTH

ROCHESTER

SANDOWN

SOMERSWORTH

X-A000(103)

X-A000(356)

STP-X-5379(028)

STP-TE-X-5379(023)

X-A000(104)

X-A000(357)

STP-TE-X-000S(092)

X-A000(358)

X-A000(359)

13902

14416

12683A

12683

13903

14417

11922

14418

14419

1st FY
Const or
ROW / PE

Origin
Year

Under construction.

Design underway.

Construction Complete.

Design underway.

Design Underway.
Multifunded with

$993,830 of non-fed
Earmarked funds.

Under Construction.

Town asked for a delay
as matching funds are

not in place.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Maddali

Chase

Maddali

Maddali

Maddali

Lyford

Maddali

Maddali

YES

YES

YES

YES

YES

YES

YES

YES

YES

04-APR-06

30-OCT-07

07-NOV-06

14-NOV-06

14-OCT-08

23-AUG-05

09-OCT-07

30-OCT-07

Ram

Ram

Victoria

Ram

Ram

Ram

Donald

Ram

Ram

271-2107

271-2107

271-3222

271-2107

271-2107

271-2107

271-2165

271-2107

271-2107

ACTIVE PROJECTS

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006

Page 17 of 34

1998

2010

2004

2006

2003

2006

2006

2008

 $15,000

 $116,640

 $100,000

 $116,640

 $2,155,000

 $29,500

 $175,500

 $110,434

 $12,000

 $93,312

 $80,000

 $93,312

 $864,000

 $23,600

 $140,400

 $88,347

 $15,000

 $116,640

 $100,000

 $116,640

 $500,000

 $28,500

 $180,000

 $110,434

 $12,000

 $93,312

 $80,000

 $93,312

 $400,000

 $22,800

 $144,000

 $88,347

1997

2010

2004

2006

2001

2002

2003

2008

DIV HIST
RESOURCES

STRATFORD
HOLLOW

NH 32 / SAWYER'S
CROSSING ROAD

ASHUELOT RAIL
TRAIL

REPUBLISH HISTORICAL MARKERS BOOK
[94-06TE]

PHASE 3 - GRAND TRUNK RAILROAD
STATION RESTORATION:  CONTINUE
WORK DONE IN PHASE 1 AND 2 ON
RESTORING THE LATE 19TH CENTURY
ITALIAN STYLE RAILROAD STATION.
DEVELOP PLANS FOR REUSE OF
BUILDING. [06-52TE]
RESTORE STRATFORD RR STATION [00-
101TE]

RESTORATION AND RENOVATION OF
HISTORIC STRATFORD GRAND TRUNK RR
STATION [04-60TE]

BRIDGE REHABILITATION - 098/064  [98-
70TE]

CONSTRUCT PARKING LOT AREA TO
PROVIDE ACCESS FOR RAILBED TRAIL
USERS; THIS WILL AVERT THE
NH9/10/12/101 INTERCHANGE [98-68TE]
CONSTRUCT 1600' SIDEWALK ALONG NH
32 FROM EXISTING SIDEWALK AT SILVER
BRIDGE TO THE NORTHEASTERLY SIDE
OF NEIGHBORS STORE;  CONSTRUCT
APPROXIMATELY 1400' SIDEWALK FROM
SILVER BRIDGE TO EXISTING SIDEWALK @
SAWYERS CROSSING RD (TOTAL LENGTH
3000 LF) [02-57TE]
ASHUELOT RAIL TRAIL IMPROVEMENT -
IMPROVE 13,000' OF RAIL TRAIL BY
IMPROVING EXISTING RAIL ROAD BED TO
A CRUSHED GRANITE HARD PACK
SURFACE.  INSTALL BIKE STORAGE
FACILITY AT TOWN-OWNED TRAILHEAD
PARKING AREA NEAR THE CRESSON
COVERED BRIDGE [04-61TE]

STATEWIDE

STRATFORD

STRATFORD

STRATFORD

STRATFORD,NH -
MAIDSTONE,VT

SWANZEY

SWANZEY

SWANZEY

MGS-X-000S(148)

STP-TE-X-000S(422)

X-A000(360)

STP-TE-X-000S(327)

STP-TE-X-000S(342)

X-A000(105)

X-A000(361)

12134

06-52TE

13505

14420

13086

13112

13904

14421

1st FY
Const or
ROW / PE

Origin
Year

Scope modification
anticipated.  Funded

with non TE $.

Approved 2006
Application!

Construction Complete.
 Project to be Closed.

Design Underway.

Project split with
$1.075m of Vermont $.
Dollars shown at time
of selection reflect

NH share only.
Construction Complete.

Design Underway.

Under construction.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Maddali

Maddali

Maddali

Powelson

Maddali

Maddali

Maddali

NO

YES

YES

YES

NO

YES

YES

YES

09-MAR-04

25-JUL-06

17-SEP-03

01-AUG-06

14-APR-06

30-OCT-07

Ram

Ram

Ram

Ram

Dave

Ram

Ram

Ram

271-2107

271-2107

271-2107

271-2107

271-3714

271-2107

271-2107

271-2107

ACTIVE PROJECTS

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006

Page 18 of 34

2010

2007

2009

2004

2011

2003

 $44,738

 $22,913

 $96,250

 $856,925

 $288,300

 $49,700

 $35,790

 $18,330

 $77,000

 $40,000

 $230,640

 $39,760

 $44,738

 $22,913

 $96,250

 $40,000

 $288,300

 $49,700

 $35,790

 $18,330

 $77,000

 $32,000

 $230,640

 $39,760

2008

2006

2009

2000

2008

2004

NH 113

NH 16 / NH 113

NH 113

EAST MAIN STREET

CONSTRUCT 4' PAVED SHOULDERS ON
BOTH SIDES STARTING 10' SOUTH OF THE
SOUTHERLY ENTRANCE TO THE
TAMWORTH ELEMENTARY SCHOOL AND
GOING 1,212 LF TO THE NORTH END OF
THE BRIDGE OVER THE BEARCAMP RIVER.
[06-53TE]
PROVIDE CROSSWALKS AT INTERSECTION
OF NH 16 AND NH 113 WITH INROAD
SIGNAGE, TRAFFIC CALMING ISLANDS,
PAINTED SIDEWALKS AND SIGNAGE TO
DIRECT PEDESTRIANS TO CROSSWALKS.
PROVIDE PARKING FOR BICYCLES,
MOTORCYCLES, CARS AND TRUCKS [04-
62TE]
PAVED SHOULDERS ON ROUTE 113 -
CONSTRUCT 4' PAVED SHOULDERS ON
BOTH SIDES OF NH113 STARTING IN
TAMWORTH AT THE FOUR CORNERS TO
PROJECT S-2487 (0.6 MILES), CONTINUING
AT THE SOUTH END OF PROJECT S-2487
TO JUST SOUTH OF SOUTHEN ENTRANCE
TO THE TAMWORTH ELEMENTARY SCHOOL
(800') [04-63TE]
CONSTRUCT 1400 FEET OF SIDEWALK ON
NORTH SIDE OF E. MAIN ST. FROM
AGWAY DRIVE TO THE EXISTING
SIDEWALK AT GRANT ST AND
RECONSTRUCT 1400 FEET SIDEWALK
ALONG US 3 / NH 11 WITH 4' SHOULDERS
BOTH SIDES [96-59TE]
MODIFICATIONS TO THE WINNIPESAUKEE
RIVER TRAIL PHASE 2:  CONSTRUCT A
STEEL ARCH BRIDGE OVER THE
WINNIPESAUKEE RIVER SUITABLE FOR
PEDESTRIANS AND BICYCLES WHICH IS
ADA COMPLIANT.  THE NEW BRIDGE
WOULD BE BUILT UPSTREAM. [06-55TE]
RESTORE RAILROAD DEPOT [00-104TE]

TAMWORTH

TAMWORTH

TAMWORTH

TILTON

TILTON - NORTHFIELD

TROY

X-A000(362)

X-A000(363)

STP-TE-X-000S(257)

STP-TE-X-000S(426)

06-53TE

14422

14423

12635

06-55TE

13506

1st FY
Const or
ROW / PE

Origin
Year

Approved 2006
Application!

Design underway.

Design underway.

Construction Complete.

Approved 2006
Application!

Project Complete.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Maddali

Maddali

Vogt

Maddali

Maddali

NO

YES

NO

NO

YES

YES

16-JAN-07

04-AUG-09

10-NOV-03

09-NOV-02

Ram

Ram

Ram

Alex

Ram

Ram

271-2107

271-2107

271-2107

271-2230

271-2107

271-2107

ACTIVE PROJECTS

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006
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2010

2006

2002

2007

2007

2010

2008

 $219,000

 $62,600

 $13,650

 $31,163

 $490,931

 $210,000

 $1,495,000

 $175,200

 $28,170

 $10,250

 $24,930

 $392,745

 $168,000

 $608,000

 $219,000

 $49,680

 $13,650

 $36,163

 $489,931

 $210,000

 $522,747

 $175,200

 $22,356

 $10,250

 $28,930

 $391,945

 $168,000

 $418,198

2007

2006

2003

2006

2003

2007

2002

US 3 / NH 142

US 3

SOUTH LOWELL RD

SANBORNVILLE / PAUL SCHOOL
SIDEWALK PROJECT: CONSTRUCT 3,740
LF OF 5' WIDE PEDESTRIAN / BICYCLE
WAYS THAT LINK THE ELEMENTARY /
MIDDLE SCHOOL WITH THE ADJACENT
NEIGHBORHOODS AND TOWN CENTER.
[06-57TE]
CONSTRUCT A NEW PARKING LOT FOR
THE HISTORIC SHEDD FREE LIBRARY &
PROVIDE LANDSCAPED PARK LIKE AREAS
TOTALING APPROX 750 SF [04-65TE]
LIGHTING / SCENIC BEAUTIFICATION:
REMOVE UTILITY  WIRES THAT
CURRENTLY SPAN THE COMMON AREA.
IMPROVE THE AREA AROUND THE WAR
MEMORIAL IN THE TRIANGLE PARK
ACROSS NH 142 FROM THE BANDSTAND.
CONSTRUCT A GARDEN AT SOUTHERN
END OF COMMON. [02-59TE]
UPGRADE DRAINAGE & SIDEWALKS ON
US 3 - UPGRADE 1200' OF SIDEWALKS,
CURBING & SWALE.  UPGRADE 1600'
DRAINAGE PIPE & INSTALL 17 NEW CATCH
BASINS [04-66TE]
REDESIGN & INSTALL NEW DOWNTOWN
SIDEWALK SYSTEM INCLUDING:
IMPROVEMENTS TO EXISTING SIDEWALKS;
ADDITIONAL SIDEWALKS TO ELIMINATE
USE OF PAINTED LINES ALONG STREET
SURFACES;  CLEARLY DEFINED
CROSSWALKS;  TRAFFIC CALMING
DEVISES - PEDESTRIAN CONTROLLED
TRAFFIC LIGHT - PLANTED "BUMP-OUTS" -
TRAFFIC ISLAND;  IMPROVED STREET &
PARKING LOT LIGHTING;  ACCESS TO
FUTURE RIVER WALK [02-60TE]
REHABILITATE WINDHAM DEPOT AS
VISITORS CENTER / MUSEUM / WAY
STATION ON SALEM - CONCORD BIKEWAY
/ RAIL TRAIL:  ALSO MAKE IMPROVEMENTS
TO PARKING AREAS. [06-59TE]
PHASE 1 TO CONSTRUCT SHARED
ROADWAY BICYCLE LANE - 2.1 MILES [98-
03TE]

WAKEFIELD

WASHINGTON

WHITEFIELD

WHITEFIELD

WILTON

WINDHAM

WINDHAM

X-A000(364)

X-A000(106)

X-A000(365)

X-A000(107)

STP-TE-X-000S(343)

06-57TE

14424

13905

14425

13906

06-59TE

13113

1st FY
Const or
ROW / PE

Origin
Year

Approved 2006
Application!

Design Complete.
Project to be

Constructed with Town
Forces.

Construction Complete.
 Project to be closed.

Town asked for a delay
in construction.

Design underway.

Approved 2006
Application!

Project Multi-Funded
with $735,000

Betterment funds.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Maddali

Maddali

Maddali

Maddali

Maddali

Waszczuk

YES

YES

YES

YES

YES

YES

NO

17-SEP-02

17-APR-07

06-MAR-07

04-DEC-07

Ram

Ram

Ram

Ram

Ram

Ram

Chris

271-2107

271-2107

271-2107

271-2107

271-2107

271-2107

271-6675

ACTIVE PROJECTS
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2005 $557,893  $446,315  $250,000  $200,000 2000MULTI-USE PATH ALONG WOLFEBORO BRANCH LINE
RAILROAD; THIS IS A PORTION OF A
LARGER PROJECT TO CONNECT
WOLFEBORO, THROUGH BROOKFIELD, TO
WAKEFIELD;  THIS PHASE RUNS FROM
FERNALD STATION TO COTTON VALLEY
[96-34TE]

WOLFEBORO

STP-TE-X-000S(236)

12641

1st FY
Const or
ROW / PE

Origin
Year

Under Construction.
Funding increase
approved by TEAC.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Current Estimate or 
Final Cost

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

YES11-JUL-05 Ram

271-2107

ACTIVE PROJECTS

 $70,398,299  $50,063,028  $46,509,830  $35,324,773 ACTIVE PROJECTS Totals
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2001

1997

1997

1995

1998

1999

1996

1998

1995

1995

 $389,152

 $0

 $221,729

 $174,826

 $474,750

 $600,621

 $0

 $0

 $1,610,756

 $85,569

 $311,322

 $0

 $177,383

 $139,860

 $379,800

 $480,497

 $0

 $0

 $1,298,605

 $68,455

 $67,900

 $33,000

 $100,000

 $142,000

 $300,000

 $0

 $200,000

 $12,000

 $1,700,000

 $31,310

 $54,320

 $26,400

 $80,000

 $113,600

 $240,000

 $0

 $160,000

 $9,600

 $1,360,000

 $25,048

1999

1998

1998

1995

1998

1998

1999

1995

1995

NH 11

BOG BRIDGE

RAIL STATION

HERITAGE TRAIL

HUTCHINS,
TWELFTH & UNITY

STREETS

RIVERSIDE DR &
WIGHT ST

SIDEWALKS

UNITY STREET

RAILROAD
CORRIDOR

VARIOUS ROUTES

CONSTRUCT 0.6 MILE SIDEWALK WITH
GRANITE CURB WHICH WILL COMPLETE
SIDEWALK FROM ALTON VILLAGE TO
ALTON BAY [96-56TE]
REPAIR COVERED "BOG BRIDGE",
PEDESTRIAN ONLY OVER PLEASANT
STREET - 049/094  [94-50TE]

RESTORE TO 19th CENTURY APPEARANCE
& RENOVATE AS MUSEUM / MEETING
PLACE  [94-52TE]

CONSTRUCT 2 BRIDGES TO LINK 2.5 MILES
OF HERITAGE TRAIL [93-18TE]

CONSTRUCT APPROX. 5100' OF SIDEWALK
ALONG SEGMENTS 2 (Hutchins/Twelfth)[94-
35TE] & 3 (Unity)[96-41TE(Old12629)]

CONSTRUCT 5300' OF SIDEWALK ALONG
SEGMENTS 1 (Riverside) & 4 (Wight) [94-
35TE]

CONSTRUCT 4500' SIDEWALK FROM
WILLIAMSON AVENUE to NH TECH  [94-
36TE]

CONSTRUCT 400' OF SIDEWALK
COMPLETING PEDESTRIAN
THOROUGHFARE TO IMPROVE
PEDESTRIAN SAFETY  [96-41TE]
RAILROAD CORRIDOR ACQUISITION
FROM BOSCAWEN THROUGH SEVERAL
TOWNS TO LEBANON  [94-03TE]
(Trans.Enhance.Project)
REHABILITATION OF SIDEWALK IN
CANAAN VILLAGE AREA  [93-25TE]

ALTON

ANDOVER

ASHLAND

BEDFORD

BERLIN

BERLIN

BERLIN

BERLIN

BOSCAWEN - LEBANON

CANAAN

STP-TE-X-000S(256)

STP-TE-X-000S(184)

STP-TE-X-000S(186)

STP-TE-X-000S(079)

MGS-STP-TE-X-000S(169)

MGS-STP-TE-X-000S(169)

STP-TE-X-000S(170)

STP-TE-X-5045(008)

STP-TE-X-000S(199)

STP-TE-X-000S(080)

12636

12291

12292

11909

12281 CONTRACT #1

12281 CONTRACT #2

12282

12629

12133A

11910

1st FY
Const or
ROW / PE

Origin
Year

Construction Complete.

Project dropped at the
town's request 5-20-

98.

Construction Complete.

Construction Complete.

Projects 12282 & 12629
combined with this

project.  Construction
completed 10/98.

Contract #2 broken out
in April 1998.  Cost
at time of Selection
shown with original
project #12281 c1.

Funded with Non-TE$.
Construction complete

10/18/01.  Audit
12/5/01

Project combined with
12281 in February 97.

Project combined with
12281 in February 97.

Acquisitions Complete.

Construction Complete.
 Project multifunded

with STP Funds.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Lyford

Brillhart

Chase

Lyford

Brillhart

Brillhart

Husband

Husband

Lyford

Lyford

YES

NO

NO

NO

NO

NO

NO

NO

NO

NO

14-MAR-01

08-JUL-97

29-AUG-95

05-MAY-98

08-JUN-99

07-APR-98

25-JUL-95

Donald

Jeff

Victoria

Donald

Jeff

Jeff

Wayne

Wayne

Donald

Donald

271-2165

271-1486

271-3222

271-2165

271-1486

271-1486

XXX-XXXX

XXX-XXXX

271-2165

271-2165

COMPLETED / FINALIZED PROJECTS
Final Cost
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1998

1996

1994

1994

2003

2001

1995

1998

1995

1996

 $109,109

 $165,331

 $0

 $322,515

 $0

 $0

 $0

 $116,448

 $84,091

 $461,430

 $35,473

 $132,265

 $0

 $258,012

 $0

 $0

 $0

 $93,159

 $67,273

 $300,033

 $22,400

 $142,000

 $57,500

 $163,000

 $13,280

 $11,875

 $250,000

 $76,900

 $75,000

 $295,000

 $17,920

 $113,600

 $46,000

 $130,400

 $10,624

 $9,500

 $200,000

 $61,520

 $60,000

 $236,000

1997

1996

1995

1995

2003

2000

1995

1998

1995

1996

BAPTIST ROAD

SHAKER ROAD

RECREATION TRAIL

PUBLIC ACCESS
TRAIL

VARIOUS

NORTH STATE
STREET

NH 153 & EAST SIDE
ROAD

WESTSIDE ROAD

CONSTRUCT SIDEWALK, CONST
DRAINAGE & OVERLAY PAVEMENT, FROM
CANTERBURY SPRUCES (ELDERLY
HOUSING) TO THE TOWN CENTER,
APPROX  0.125 MI [94-18TE]
LANDSCAPING TO ENHANCE SCENIC
BEAUTY, ETC. [94-20TE]

REHABILITATION OF CANTERBURY-
BOSCAWEN BRIDGE FOR MULTI-USE
RECREATION TRAIL (NH SNO-SHAK) [93-
13TE]

CONSTRUCT PUBLIC ACCESS TRAIL ON
ABANDONDED RR [93-45TE]

REPAIR RAILROAD BRIDGE AND BED FOR
PEDESTRIAN TRAFFIC [00-14TE]

PURCHASE & PLACE 19 BIKE
RACKS/LOCKERS @ KEY STOPS, CREATE
BETTER LINK W/ CURRENT COAST
TRANSIT SERVICES & BIKES, PROVIDE
SAFE STORAGE FOR BIKES [96-22TE]
EXTERIOR REHABILITATION OF HISTORIC
STONE WAREHOUSE [93-50TE]

500'  PEDESTRIAN CORRIDOR, UPGRADE-
VEHICULAR TRAFFIC [94-17TE]

CONSTRUCT NEW SIDEWALKS (CONWAY
VILLAGE FIRE DISTRICT) [93-02TE]

CONSTRUCT 4' BIKE LANES ON BOTH
SIDES OF ROAD - 3.0 MILES [93-48TE]

CANTERBURY

CANTERBURY

CANTERBURY -
BOSCAWEN

CLAREMONT

CLAREMONT

COAST

CONCORD

CONCORD

CONWAY

CONWAY

STP-TE-X-000S(159)

STP-TE-X-000S(160)

STP-TE-X-000S(091)

STP-TE-X-000S(081)

STP-TE-X-5091(010)

STP-TE-X-000S(254)

STP-TE-X-000S(090)

STP-TE-X-000S(158)

STP-TE-X-000S(083)

STP-TE-X-000S(094)

12277

12278

11921

11911

13480

12645

11920

12276

11913

11924

1st FY
Const or
ROW / PE

Origin
Year

Project Multi-Funded
with Betterment funds.

Construction Complete.

Project dropped due to
lack of Matching

Funds.

Purchase completed.
Construction funds not

available due to
increased purchase
costs.  (Ownership
transferred to the

city)
Project withdrawn by
town on 6-20-2001 -
Alternate funding
sources found.

Project dropped by
applicant 10-17-00.

Project was canceled.

Construction Complete.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Chase

Chase

Lyford

Lyford

Chase

Lyford

Lyford

Kitsis

Lyford

Lyford

NO

NO

NO

NO

NO

NO

NO

NO

NO

NO

24-FEB-98

04-JUN-96

24-FEB-98

13-JUN-95

21-MAY-96

Victoria

Victoria

Donald

Donald

Victoria

Donald

Donald

Ted

Donald

Donald

271-3222

271-3222

271-2165

271-2165

271-3222

271-2165

271-2165

271-3725

271-2165

271-2165

COMPLETED / FINALIZED PROJECTS
Final Cost
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1995

1997

1997

1994

1998

2001

1998

1999

2001

 $0

 $32,304

 $800,614

 $2,581,022

 $116,815

 $143,960

 $301,385

 $170,250

 $544,635

 $0

 $25,815

 $508,674

 $2,064,817

 $93,452

 $115,168

 $150,298

 $113,613

 $435,708

 $610,627

 $10,000

 $398,000

 $2,500,000

 $71,820

 $63,300

 $158,000

 $150,000

 $121,870

 $488,502

 $8,000

 $318,400

 $2,000,000

 $57,456

 $50,640

 $126,400

 $120,000

 $97,496

1997

1998

2000

1994

1997

2000

1996

1996

1998

US 302 & NH 16

SWIFT RIVER
COVERED BRIDGE

WEST SIDE ROAD

MAINE CENTRAL
RAILROAD

NH 155 (Knox Marsh
Road)

OAK STREET

NH 101

BIKE STATIONS

RAIL STATION STOP

ESTABLISH 12' WIDE MULTI-USE PATHWAY
TO CONNECT MAJORITY BUS & FACIL [94-
38TE]

HISTORIC PRESERVATION & PAINTING
WITH FIRE RETARDANT PAINT  [94-21TE]

CONSTRUCT REMAINING 3 MILES OF BIKE
LANES TO COMPLETE A BICYCLE BYPASS
OF NH 16 PROVIDING ALTERNATIVE
ROUTE FROM CONWAY VILLAGE TO
NORTH CONWAY [96-35TE]
ACQUISITION OF ROW AND
INFRASTRUCTURE OF THE MTN DIVISION
BRANCH OF MAINE CENTRAL RR ME/NH
TO WHITEFIELD [93-09TE]
CONSTRUCT 1000' (250 Meters) OF
SIDEWALK FOR ALTERNATE
TRANSPORTATION TO CITY FACILITIES
[94-13TE]
CONSTRUCT 1700' SIDEWALK ADJACENT
TO OAK ST. TO / THROUGH DENSELY
POPULATED AREA AND ENABLE
RESIDENTS TO USE FACILITY AS
ALTERNATIVE FORM OF TRANSPORTATION
[96-31TE]
DRAINAGE MODIFICATIONS TO PROTECT
WATER QUALITY ADJACENT TO DUBLIN
LAKE POND [94-01TE]

CONSTRUCT EUROPEAN BICYCLE
STATIONS AT SEVERAL LOCATIONS &
RESTRIPE EXISTING BIKE LANES &
EXISTING ROADWAYS [93-38TE]
PROVIDE REGIONAL RAIL STATION STOP &
 FACILITY ON PORTLAND TO BOSTON RAIL
LINE [94-12TE]

CONWAY

CONWAY

CONWAY

CONWAY - WHITEFIELD

DOVER

DOVER

DUBLIN

DURHAM

DURHAM

STP-TE-X-000S(172)

STP-TE-X-000S(161)

STP-TE-X-000S(230)

STP-TE-X-000S(074)

STP-TE-X-000S(154)

STP-TE-X-5125(014)

STP-TE-X-000S(144)

STP-TE-X-000S(095)

STP-TE-X-000S(153)

12132

12137

12640

11895

12168

12642

12268

11925

12272

1st FY
Const or
ROW / PE

Origin
Year

Project dropped at the
town's request 3-30-

98.

Construction Complete.
  Project Multi-

Funded.

Construction Complete.

Construction Complete.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Lyford

Lyford

Lyford

Lyford

Cota

Pillsbury

Brillhart

Lyford

Mayville

NO

NO

NO

NO

NO

YES

NO

YES

NO

22-JUL-97

17-JUN-97

09-JUN-98

07-AUG-01

26-MAY-98

04-MAY-99

20-FEB-01

Donald

Donald

Donald

Donald

Keith

Michael

Jeff

Donald

Nancy

271-2165

271-2165

271-2165

271-2165

271-1615

271-2693

271-1486

271-2165

271-2107

COMPLETED / FINALIZED PROJECTS
Final Cost
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2003

2005

1995

1995

2003

2002

1996

1998

2000

 $560,910

 $0

 $233,240

 $0

 $14,193

 $0

 $46,663

 $54,481

 $54,745

 $448,728

 $0

 $186,592

 $0

 $11,354

 $0

 $37,330

 $43,585

 $43,796

 $86,300

 $270,000

 $125,000

 $20,000

 $13,000

 $53,806

 $40,000

 $30,000

 $56,575

 $69,040

 $216,000

 $100,000

 $16,000

 $10,400

 $43,045

 $32,000

 $24,000

 $45,260

2002

1998

1995

1997

2002

2002

1997

1999

2000

NH 108

US 4

US 4

US 4

US 4 / MAIN STREET

SHAKER HILL ROAD

NH 27

NH 27

SPRING STREET

CONSTRUCT 4' BIKE SHOULDERS NORTH
OF US 4 BYPASS BETWEEN CANNEY
ROAD AND BAGDAD ROAD TO COMPLETE
MISSING LINK ON BIKE NETWORK (0.4MI)
ON MPO BIKE ROUTE [98-16TE]
CONSTRUCT BIKE PATH FROM DURHAM
THROUGH MADBURY TO SCAMMELL
BRIDGE FOLLOWING ALONG "OLD WAGON
TRACK"  FROM DURHAM TO CEDAR POINT
[94-09TE]
CONSTRUCT SIDEWALKS IN AREA OF
ELEMENTARY SCHOOL [93-03TE]

CONSTRUCT SIDEWALK FOR ELDERLY
RESIDENTS TO SAFELY WALK TO LOCAL
STORES  [94-66TE]

CONSTRUCT BUS STOP & SHELTER TO
PROMOTE PARK'N'RIDE OPTIONS FOR
COMMUTERS [98-58TE]

CONSTRUCT APPRX. 1045' OF CURBING &
SIDEWALK ALONG EASTERN SIDE
BETWEEN RAILROAD UNDERPASS &
PILLSBURY STREET  [98-55TE]
CONSTRUCT 2 LENGTHS OF SIDEWALK,
FROM 1.100 FT TO SERVICE
RECREATIONAL FACILITY AREAS (94-58TE)

CONSTRUCT 750' OF SIDEWALK ON THE
SOUTH SIDE OF NH 27 BETWEEN
HARVARD ST. AND MAIN ST. SCHOOL  [96-
16TE]
CONSTRUCT 675' SIDEWALK TO ENHANCE
THE SAFETY OF CHILDREN WALKING TO
AND FROM SCHOOL [96-27TE]

DURHAM

DURHAM - MADBURY

ENFIELD

ENFIELD

ENFIELD

ENFIELD

EXETER

EXETER

FARMINGTON

STP-TE-X-5133(008)

STP-TE-X-000S(151)

STP-TE-X-000S(084)

STP-TE-X-000S(194)

STP-TE-X-000S(323)

STP-TE-X-000S(330)

STP-TE-X-000S(188)

STP-TE-X-5153(006)

STP-TE-MGS-X-000S(261)

13079

12136

11914

12298

13081

13091

12293

12684

12682

1st FY
Const or
ROW / PE

Origin
Year

Construction Complete.

Project dropped by
applicant.

Project dropped by
applicant.

This project is
combined with 10652.

Town Constructed Via
Force Account.  Multi-

Funded with $4760
other Fed$.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Waszczuk

Lyford

Lyford

Brillhart

Vogt

Vogt

Kitsis

Kitsis

Waszczuk

NO

YES

NO

NO

YES

NO

NO

NO

NO

17-JUN-03

16-MAY-95

22-APR-03

16-JUL-96

14-APR-98

11-APR-00

Chris

Donald

Donald

Jeff

Alex

Alex

Ted

Ted

Chris

271-6675

271-2165

271-2165

271-1486

271-2230

271-2230

271-3725

271-3725

271-6675

COMPLETED / FINALIZED PROJECTS
Final Cost
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1995

1995

2002

2001

1994

2005

2002

1995

2005

 $1,024,166

 $0

 $73,561

 $435,000

 $33,520

 $0

 $1,083,281

 $212,805

 $0

 $829,333

 $0

 $58,849

 $348,000

 $26,816

 $0

 $866,625

 $170,244

 $0

 $1,000,000

 $82,500

 $91,563

 $390,000

 $25,000

 $309,000

 $340,100

 $270,000

 $184,000

 $800,000

 $66,000

 $73,250

 $312,000

 $20,000

 $247,200

 $272,080

 $216,000

 $147,200

1995

1998

2004

2001

1995

2001

2002

1997

2004

CHESHIRE BRANCH
RR

SULPHITE BRIDGE

PEDESTRIAN / BIKE
PATH

US 2

MULTI-MODAL
ROUTE

US 302

BIKE-PED TRANS

NH 116

CHESHIRE BRANCH RAILROAD
CORRIDOR ACQUISITION FROM
FITZWILLIAM THROUGH TROY
MARLBOROUGH, SWANZEY, KEENE, &
SURRY TO WALPOLE  - 43.2 MILES  [94-
03TE] (Trans.Enhance.Project)
CONSTRUCT PEDESTRIAN/BICYCLE TRAIL
FOR PRESERVATION & REUSE OF
"SULPHITE" RR BRIDGE  [94-53TE]

CONSTRUCT 1500' OF SIDEWALK TO
CONNECT SCHOOL TO LIBRARY, STORE, &
HISTORICAL BUILDING [00-34TE]

PURCHASE ABANDONED B&M RR
CORRIDOR (APPROX. 5.0MI) [98-48TE]

RAILROAD STATION RENOVATION [93-
39TE]

CONSTRUCT PHASE 2 OF ROUTE;
CONNECTS NH 16 AND US 2; SERVES AS
BIKE EMERGENCY BYPASS & CONNECTOR
TO OTHER RECREATIONAL TRAILS [98-
71TE]
CONSTRUCT 1.2m  BIKE SHOULDERS ON
SOUTHERN END OF CRAWFORD NOTCH
(1.6MI)  INCLUDING THE REHABILITATION
OF DAVIS BROOK BRIDGE - 168/084 [98-
79TE]
IMPLEMENT 13.5 MILE BIKE/PED
TRANSPORTATION CORRIDOR
CONNECTING 5 VILLAGES,
RES/COMMERCIAL AREAS  [94-23TE]
CONSTRUCT SIDEWALK ALONG NH 116
FOR 4,600' FROM MIDDLE SCHOOL TO
VILLAGE OF NORTH HAVERHILL [00-37TE]

FITZWILLIAM - WALPOLE

FRANKLIN

GILFORD

GOFFSTOWN

GORHAM

GORHAM

HARTS LOCATION

HAVERHILL

HAVERHILL

STP-TE-X-000S(200)

STP-TE-X-000S(187)

STP-TE-X-000S(427)

STP-TE-X-5175(005)

STP-TE-X-000S(085)

STP-TE-X-000S(331)

NHS-STP-TE-X-000S(324)

STP-TE-X-000S(163)

STP-TE-X-000S(429)

12133B

12164

13485

13093

11915

13094

13082

12138

13487

1st FY
Const or
ROW / PE

Origin
Year

Project withdrawn by
applicant.

Project Combined with
Gorham 12279.

Project Multifunded
With NHS Funds
($787,582).

Project dropped by
Town.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Lyford

Cota

Pillsbury

Pillsbury

Lyford

Maddali

Waszczuk

Lyford

Maddali

NO

NO

YES

NO

NO

YES

NO

NO

YES

29-MAY-02

23-AUG-94

09-APR-02

Donald

Keith

Michael

Michael

Donald

Ram

Chris

Donald

Ram

271-2165

271-1615

271-2693

271-2693

271-2165

271-2107

271-6675

271-2165

271-2107

COMPLETED / FINALIZED PROJECTS
Final Cost

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006

Page 26 of 34

2002

1994

2002

1995

1999

2004

2001

2005

1994

1997

 $24,381

 $376,682

 $562,175

 $580,936

 $1,908,466

 $3,155

 $369,449

 $60,246

 $0

 $497,005

 $19,505

 $301,346

 $449,740

 $470,749

 $150,000

 $0

 $295,559

 $48,197

 $0

 $389,196

 $24,381

 $330,000

 $389,413

 $530,000

 $187,500

 $256,900

 $217,795

 $710,000

 $57,600

 $420,000

 $19,505

 $264,000

 $311,530

 $424,000

 $150,000

 $205,520

 $174,236

 $568,000

 $46,080

 $336,000

2001

1994

2001

1995

1997

2000

2000

2000

1996

1997

NH 135

FORT HILL RR
CORRIDOR

NH 119 (MAIN
STREET)

ASHUELOT RR
CORRIDOR

US 3 / NH 113

BIKE/PED PATHS

MAIN STREET &
BROAD STREET

VILLAGE BRIDGE

VARIOUS

NH 102

CONSTRUCTION OF EMERGENCY
REPAIRS TO WOODSVILLE COVERED
BRIDGE (TEMPORARY BRIDGE SHORING
MEASURES)
PURCHASE 9 MILES OF THE FORT HILL RR
CORRIDOR [93-21TE]

CONSTRUCT SIDEWALK (APPROX. 800')
[98-65TE]

ASHUELOT RAILROAD CORRIDOR
ACQUISITION FROM HINSDALE THROUGH
WINCHESTER & SWANZEY TO KEENE   [94-
03TE] (Trans.Enhance.Project)
INTERSECTION OF NH 113 WESTERLY TO
NH 175, PEDESTRIAN / BICYCLE PATH &
ROADWAY RECONSTRUCTION  [94-47TE]

CONTINUATION OF 5.6 MILES OF
BICYCLE/WALKING PATHS PROVIDING
ALTERNATIVE TO VEHICULAR TRAVEL TO
REACH THE MOST TRAVELED TO
DESTINATIONS [96-55TE]
CONSTRUCT 2400' OF NEW SIDEWALK
WITHIN THE HISTORICAL TOWN CENTER
TO IMPROVE PEDESTRIAN SAFETY AND
CIRCULATION [96-09TE]
DESIGN AND REHABILITATION TO
ACCOMMODATE BICYCLE / PEDESTRIAN
PATH AND PROVIDE A FOCAL POINT FOR
TOWN AND REGIONAL CIVIC ACTIVITIES
[96-03TE]
CONSTRUCT SIDEWALK, CURBING,
SIGNALS & PAVEMENT MARKINGS AT
VARIOUS LOCATIONS [93-43TE]

INSTALL PEDESTRIAN SIGNALS, SIGNAGE,
CROSSWALKS, 3500' SIDEWALK, 3500'
BIKELANE @ ALVIRNE HIGH SCHOOL  [94-
45TE]

HAVERHILL - BATH

HINSDALE

HINSDALE

HINSDALE - KEENE

HOLDERNESS

HOLDERNESS

HOLLIS

HOOKSETT

HUDSON

HUDSON

X-A000(019)

STP-TE-X-000S(075)

STP-TE-X-000S(334)

STP-TE-X-000S(201)

STP-TE-X-000S(181)

STP-TE-X-000S(229)

STP-TE-X-000S(253)

STP-TE-X-000S(232)

STP-TE-X-000S(097)

STP-TE-X-000S(179)

13095A

11896

13097

12133C

12289

12637

12648

12651

11927

12139

1st FY
Const or
ROW / PE

Origin
Year

Emergency Project !

Project dropped by
Town

Project Closed due to
Scope & Funding

issues.

Project dropped from
program by town.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Cota

Lyford

Pillsbury

Lyford

Mayville

Mayville

Waszczuk

Mayville

Lyford

Mayville

YES

NO

YES

NO

NO

NO

NO

NO

NO

NO

29-NOV-01

28-FEB-02

29-JUN-99

14-NOV-00

26-AUG-97

Keith

Donald

Michael

Donald

Nancy

Nancy

Chris

Nancy

Donald

Nancy

271-1615

271-2165

271-2693

271-2165

271-2107

271-2107

271-6675

271-2107

271-2165

271-2107

COMPLETED / FINALIZED PROJECTS
Final Cost

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006

Page 27 of 34

1995

2002

1994

1998

1997

2000

1994

2000

1998

1995

 $392,317

 $168,403

 $0

 $41,045

 $389,960

 $380,237

 $232,516

 $265,317

 $38,001

 $180,789

 $313,853

 $134,722

 $0

 $32,836

 $310,854

 $304,190

 $186,013

 $212,253

 $30,401

 $144,631

 $150,000

 $152,750

 $33,695

 $45,000

 $249,964

 $343,000

 $207,000

 $185,000

 $20,500

 $75,000

 $120,000

 $122,200

 $26,956

 $36,000

 $199,971

 $274,400

 $165,600

 $148,000

 $16,400

 $60,000

1995

2004

1999

1999

1997

1999

1995

1997

1998

1996

NH 16

NH 16 & NH 16A

NH 124

PONDICHERRY
RAILWAY

CORRIDOR (MCRC)

CHESHIRE BRANCH
TRAIL

HERITAGE TRAIL

WEIR'S BOARDWALK

UNION AVENUE

COURT STREET

US 2

RECONSTRUCT PEDESTRIAN TUNNEL
UNDER NH 16 & CONSTRUCT PATHWAY
TO GREEN HILL ROAD [93-22ATE]

RECONSTRUCT SIDEWALK ALONG NH 16
AND 16A THROUGH VILLAGE [00-42TE]

CONSTRUCT 1000' SIDEWALK FROM
BRYANT ROAD TO THORNDIKE POND
ROAD  [93-29TE]

ACQUISITION OF 1.5 MILES OF THE
PONDICHERRY RAILROAD CORRIDOR
FROM HAZEN ROAD (Whitefield) TO
WAUMBEK JUNCTION (Jefferson) -
CORRIDOR PRESERVATION FOR
RECREATIONAL USE [96-40TE]
CONSTRUCT  A BIKE/PED PATH THROUGH
DOWNTOWN KEENE  [94-02TE]

CONSTRUCT 0.97 MI BIKE & PEDESTRIAN
PATH ON ABANDONED CHESHIRE RR
FROM MAIN STREET TO EASTERN AVE [96-
69TE]
RECONSTRUCT MIDDLE SECTION, INSTALL
SIDEWALK AND FENCE AND LANDSCAPE
[93-41TE]

CONSTRUCT APPROX 3600' OF 5'
SIDEWALK ALONG UNION AVE AND 1300'
OF 8' BIKE PATH ON ABANDONED
RAILROAD CORRIDOR [94-46TE]
ENHANCE 500' OF SCENIC HIGHWAY,
LANDSCAPING / CONSTRUCT FOOT PATH -
 COURT STREET to BELKNAP MALL [94-
48TE]
CONSTRUCTION OF SIDEWALK ACROSS
CONNECTICUT RIVER, GUILDHALL,VT to
LANCASTER [94-25TE]

JACKSON

JACKSON

JAFFREY

JEFFERSON -
WHITEFIELD

KEENE

KEENE

LACONIA

LACONIA

LACONIA

LANCASTER, NH -
GUILDHALL, VT

STP-TE-X-000S(086)

STP-TE-X-000S(431)

STP-TE-X-000S(098)

STP-TE-X-000S(255)

STP-TE-X-000S(145)

STP-TE-X-5237(008)

STP-TE-X-000S(087)

STP-TE-X-000S(180)

STP-TE-X-000S(182)

STP-TE-X-000S(164)

11916

13489

11928

12638

12166

12633

11917

12140

12141

12280

1st FY
Const or
ROW / PE

Origin
Year

Project dropped by
town.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Lyford

Pillsbury

Lyford

Cota

Cota

Cota

Lyford

Lyford

Lyford

Brillhart

NO

YES

NO

NO

NO

YES

NO

YES

NO

NO

27-JUN-95

02-APR-02

17-JUN-97

02-MAY-00

05-JUL-94

27-JAN-00

18-AUG-98

13-JUN-95

Donald

Michael

Donald

Keith

Keith

Keith

Donald

Donald

Donald

Jeff

271-2165

271-2693

271-2165

271-1615

271-1615

271-1615

271-2165

271-2165

271-2165

271-1486

COMPLETED / FINALIZED PROJECTS
Final Cost

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006
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2002

1999

1997

1996

1997

1996

2001

1995

1997

2001

 $400,716

 $489,029

 $200,316

 $0

 $41,486

 $92,172

 $506,042

 $0

 $191,796

 $185,556

 $320,573

 $391,223

 $160,253

 $0

 $33,188

 $73,738

 $404,833

 $0

 $153,436

 $148,445

 $329,588

 $198,657

 $240,000

 $123,804

 $0

 $262,500

 $370,000

 $16,087

 $118,140

 $67,900

 $263,670

 $158,926

 $192,000

 $99,043

 $0

 $210,000

 $296,000

 $12,870

 $94,512

 $54,320

1999

1997

1998

1997

1996

1996

2001

1996

1996

1999

HEATER ROAD

VARIOUS

ALBUQUERQUE
AVENUE

SHASTA DRIVE &
MAMMOTH ROAD

GOFFSTOWN
BRANCH RR

PEDESTRIAN / BIKE
PATH

McELWAIN STREET

BABOOSIC LAKE
ROAD & McELWAIN

STREET

CAMP SARGENT
ROAD

CONSTRUCT PEDESTRIAN WALKWAY
FROM NH 120 TO I-89 [94-70TE]

CONSTRUCT NEW SERIES OF TRAIL &
SIDEWALKS TO CONNECT MANY
SEGMENTS OF COMMUNITY  [94-37TE]

CONTINUE CONSTRUCTION OF SIDEWALK
AND BIKE PATHWAY  [94-43TE]

DEVELOP SIDEWALK/BIKEPATH SERVING
CENTRAL SCHOOL & RECREATIONAL
FACILITY  [94-15TE]

PLANNING AND ENGINEERING TO
FURTHER DEVELOP THE GOFFSTOWN
BRANCH RR LINE FOR ALTERNATE
TRANSPORTATION CORRIDOR
REMOVE SECOND STREET BRIDGE @
RAILROAD  [94-16TE]

CONSTRUCT 2.0 MILES OF 8' WIDE PATH
WITHIN RAILROAD CORRIDOR ALREADY
PURCHASED BY  NHDOT [98-47TE]

CONSTRUCT BIT-CONC SIDEWALK &
RELATED WORK TO COMPLETE NETWORK
[94-41TE]

CONSTRUCT BIKE PATH ON BABOOSIC
LAKE ROAD SOUTHWEST FROM WEST END
TO JOPPA ROAD;  CONSTRUCT SIDEWALK
ON McELWAIN ST FROM SOUTHWEST TO
BISHOP STREET [94-44TE]
CONSTRUCT SIDEWALK ADJACENT TO
ROAD FROM THORNTON'S FERRY TO
VETERAN'S PARK [96-11TE]

LEBANON

LINCOLN

LITCHFIELD

LONDONDERRY

MANCHESTER

MANCHESTER

MANCHESTER

MERRIMACK

MERRIMACK

MERRIMACK

STP-TE-X-000S(196)

STP-TE-X-000S(171)

STP-TE-X-000S(177)

STP-TE-X-000S(156)

STP-TE-X-000S(270)

STP-TE-X-000S(157)

STP-TE-X-5285(037)

STP-TE-X-000S(175)

STP-TE-X-000S(178)

STP-TE-X-000S(233)

12143

12131

12287

12274

12275A

12275

13103

12285

12288

12647

1st FY
Const or
ROW / PE

Origin
Year

Project was dropped by
the Town.

This project was
eliminated and

included with project
12288.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Lyford

Lyford

Mayville

Husband

Chase

Husband

Pillsbury

Chase

Husband

Pillsbury

YES

NO

NO

NO

NO

NO

YES

NO

NO

YES

15-MAR-02

17-AUG-99

22-JUL-97

16-JUL-96

27-JUL-01

25-MAR-97

07-MAY-01

Donald

Donald

Nancy

Wayne

Victoria

Wayne

Michael

Victoria

Wayne

Michael

271-2165

271-2165

271-2107

XXX-XXXX

271-3222

XXX-XXXX

271-2693

271-3222

XXX-XXXX

271-2693

COMPLETED / FINALIZED PROJECTS
Final Cost

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006

Page 29 of 34

2004

2003

2000

1999

1997

1997

1999

1996

1995

1996

 $0

 $120,825

 $143,355

 $902,621

 $255,485

 $364,688

 $115,326

 $39,100

 $154,561

 $15,000

 $0

 $96,660

 $114,684

 $722,097

 $203,840

 $289,838

 $92,261

 $31,280

 $123,648

 $12,000

 $61,000

 $56,000

 $0

 $900,000

 $193,125

 $289,200

 $125,000

 $30,000

 $125,000

 $15,000

 $48,800

 $44,800

 $0

 $720,000

 $154,500

 $231,360

 $100,000

 $24,000

 $100,000

 $12,000

2004

2004

1995

1997

1997

1999

1997

1995

1996

MAIN ST (NH16),
BRIDGE ST, MILAN

HILL RD

WEST STREET

RAILROAD
CORRIDOR

PED-BIKE PATH

HERITAGE TRAIL

MANCHESTER
STREET

EAST DUNSTABLE

PEASE TRADEPORT

VARIOUS

CONSTRUCT 2378' SIDEWALK ON MAIN ST,
700' ON BRIDGE ST, AND 1845' ON MILAN
HILL ROAD [00-64TE]

CONSTRUCT SIDEWALK ON WEST STREET
& OSGOOD ROAD TO CONNECT HIGH
SCHOOL & MIDDLE SCHOOL [00-65TE]

LANDSCAPING AND LIGHTING
ASSOCIATED WITH THE 11918 PROJECT

CONSTRUCT PEDESTRIAN BIKE PATH ON
ACQUIRED NASHUA BRANCH RR [93-36TE]

CONSTRUCT 500' NASHUA RIVERWALK
GREENWAY CORRIDOR - EXTENSION OF
HERITAGE TRAIL  [94-39TE]

COMPLETION OF SIDEWALK EXTENSIONS
& CONNECTIONS AROUND SCHOOL  [94-
42TE]

COMPLETION OF A 1600' CONTINUOUS
SIDEWALK FROM KLONDIKE ST. TO
PHILLIPS ST. PLUS TWO GAPS ADDING TO
125'  [96-08TE]
CONSTRUCT BIKE ACCESS, FOX POINT
ROAD to ABORETON DRIVE  [94-60TE]

CONSTRUCT SIDEWALK & SHOULDERS
NORTH OF DOWNTOWN AREA & NORTH
OF LAMPREY RIVER BRIDGE [93-26TE]

REMOTE SENSING APPLICATIONS FOR NH
ARCHEOLOGY-GROUND PENETRATING
RADAR & PROTON MAGNOM. [94-05TE]

MILAN

MILFORD

NASHUA

NASHUA

NASHUA

NASHUA

NASHUA

NEWINGTON

NEWMARKET

NH DIV OF HISTORIC
RESOURCES
(STATEWIDE)

STP-TE-X-000S(435)

STP-TE-X-5303(003)

STP-TE-X-000S(392)

STP-TE-X-000S(088)

STP-TE-X-000S(173)

STP-TE-X-000S(176)

STP-TE-X-5315(036)

STP-TE-X-000S(190)

STP-TE-X-000S(089)

STP-TE-X-000S(147)

13495

13496

11918A

11918

12283

12286

12649

12294

11919

12270

1st FY
Const or
ROW / PE

Origin
Year

Project Dropped By
Applicant 3/21/2002.

See project 11918 for
time of selection

information.

ROW purchase in FY 95.
   ROW transferred to

city.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Chase

Pillsbury

Lyford

Lyford

Mayville

Mayville

Mayville

Husband

Lyford

Pillsbury

NO

YES

YES

YES

NO

NO

YES

NO

NO

NO

06-APR-00

29-JUL-99

03-JUN-97

12-AUG-97

18-AUG-99

06-AUG-96

22-AUG-95

Victoria

Michael

Donald

Donald

Nancy

Nancy

Nancy

Wayne

Donald

Michael

271-3222

271-2693

271-2165

271-2165

271-2107

271-2107

271-2107

XXX-XXXX

271-2165

271-2693

COMPLETED / FINALIZED PROJECTS
Final Cost

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS

June 8, 2006

Page 30 of 34

2004

1998

1998

2002

1998

1994

1995

1998

1998

 $357,344

 $177,952

 $141,963

 $399,328

 $171,512

 $175,474

 $0

 $256,510

 $474,658

 $285,875

 $97,551

 $113,044

 $319,462

 $137,209

 $140,379

 $0

 $205,208

 $320,000

 $324,153

 $100,000

 $234,111

 $316,000

 $78,750

 $150,000

 $82,500

 $81,950

 $222,500

 $259,322

 $80,000

 $187,289

 $252,800

 $63,000

 $120,000

 $66,000

 $65,560

 $178,000

2001

1998

2000

2002

1997

1994

1994

1994

1994

OSSIPEE LAKE
ROAD

OLD BRIDGE
STREET

ACADEMY ROAD

US 202

NH 121A

HIGHLAND STREET

MAIN, HIGHLAND,
LANGDON STREETS

SUMMER STREET &
COURT STREET

CONSTRUCT PEDESTRIAN / BIKE PATH (5.6
MI) AROUND LAKE OSSIPEE TO COMPLETE
21.3 FACILITY; TO ENCOURAGE BIKE &
WALKING AS ALTERNATIVE TO MOTORIZED
TRANSPORTATION [NBPA][98-40TE]
RESTORATION OF HISTORIC ABBOTT
BRIDGE (1937) - 109/081, OVER BEAVER
BROOK  [94-40TE]

CONSTRUCTION OF 3000' SIDEWALK
BETWEEN US 3 AND CROSS ROAD [96-
61TE]

CONSTRUCT ALTERNATIVE PATH ALONG
SUMMER STREET AND RAILROAD BED
FROM MAIN STREET TO SOUTHFIELD LANE
[98-67TE]
CONSTRUCT SIDE WALKS (Phase 1 of 3)
FROM RR CROSSING NORTH TO INGALLS
TERRACE  [94-59TE]

RENOVATE  B&M RR STATION FOR SENIOR
CENTER, HOBO RR STOP AND RR
MUSEUM [93-01TE]

EXTEND EXISTING SIDEWALK 3000' ON
WEST END TO LINK CENTER OF TOWN
WITH WEST END  [94-28TE]

MAIN ST, REFURBISH 600' OF EXIST'N
SIDEWALK ON EAST & W.SIDE INCLUDING
FRONT LAWN & VET. MEMORIAL [94-29TE],
HIGHLAND ST, EXTEND EXIST'N SIDEWALK
3000' ON W.END [94-28TE], LANGDON ST,
EXTEND EXIST'N SIDEWALK 900' TO LINK
SOUTHERN RSDNTIAL AREA [94-27TE]
CONSTRUCT WALKWAYS WITHIN
PLYMOUTH STATE COLLEGE   [94-31TE]

OSSIPEE - FREEDOM

PELHAM

PEMBROKE

PETERBOROUGH

PLAISTOW

PLYMOUTH

PLYMOUTH

PLYMOUTH

PLYMOUTH

STP-TE-X-000S(339)

STP-TE-X-000S(174)

STP-TE-X-000S(234)

STP-TE-X-000S(340)

STP-TE-X-000S(189)

STP-TE-X-000S(077)

STP-TE-X-000S(166)

STP-TE-X-000S(167)

STP-TE-X-000S(168)

13108

12284

12634

13109

12142

11898

12160

12161

12162

1st FY
Const or
ROW / PE

Origin
Year

Construction Complete.
 Project Closed.

Completed by NHDOT
Bridge Maintenance by

Force Account.

Project dropped from
program by town.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Maddali

Brillhart

Chase

Pillsbury

Lyford

Lyford

Cota

Cota

Cota

YES

NO

NO

YES

NO

NO

NO

NO

NO

13-APR-04

07-APR-98

27-JAN-98

03-JUL-02

05-MAY-98

12-APR-94

31-MAR-98

31-MAR-98

Ram

Jeff

Victoria

Michael

Donald

Donald

Keith

Keith

Keith

271-2107

271-1486

271-3222

271-2693

271-2165

271-2165

271-1615

271-1615

271-1615

COMPLETED / FINALIZED PROJECTS
Final Cost

n46twb
of 34



TRANSPORTATION ENHANCEMENT
STATUS REPORT

ROUND 1-8 PROJECTS
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1995

2002

1998

2000

1995

2000

2000

1999

1997

1993

 $0

 $180,704

 $824,489

 $20,848

 $0

 $3,277,101

 $0

 $0

 $114,546

 $910,156

 $0

 $144,564

 $659,591

 $16,678

 $0

 $2,386,817

 $0

 $0

 $91,493

 $728,028

 $24,750

 $194,157

 $271,000

 $8,350

 $58,900

 $205,000

 $57,500

 $32,000

 $45,200

 $875,000

 $19,800

 $155,326

 $216,800

 $6,680

 $47,120

 $164,000

 $46,000

 $25,600

 $36,160

 $700,000

1994

2002

1998

2000

1997

1996

1999

1999

1996

1993

LANGDON STREET

MAIN & HIGHLAND
STREETS

ROCKINGHAM
BRIDGE

VARIOUS

NH 108

ROLLINS ROAD /
MAIN STREET

MAIN STREET

BIKE/PED PATH

GEREMONTY DRIVE

EXTEND EXISTING SIDEWALK 900' TO
PROVIDE LINK WITH SOUTHERN
RESIDENTIAL AREA  [94-27TE]

CONSTRUCT PEDESTRIAN IMPROVEMENT
PROJECT TO FACILITATE PEDESTRIANS &
BIKES AND TO ENHANCE AESTHETIC
RESOURCES [98-72TE]
CONSTRUCT BIKEWAY FOR PEDESTRIAN/
BIKE  SPANNING SPAULDING TPK FROM
ASHLAND ROAD RAMP OVER I-95  [94-
62TE]
PURCHASE AND INSTALL BIKE RACKS AT
10 DESTINATION POINTS ALONG
PORTSMOUTH BIKE ROUTES INCLUDING
DOWNTOWN AND SCHOOLS [96-15TE]
CREATE "GOVERNORS' ROAD BIKE PATH"
AT SOMERSWORTH T/L TO ROCHESTER
COMM0N   [94-10TE]

REPLACE BRIDGE OVER B&M RR & MAIN
ST - 091/085 AND CONSTRUCTION OF A
2130'  PATH TO FILL CRITICAL GAPS IN
EXISTING SIDEWALK SYSTEM ALONG MAIN
STREET [96-26TE]
CONSTRUCTION OF A 2130'  PATH TO FILL
CRITICAL GAPS IN EXISTING SIDEWALK
SYSTEM [96-26TE]

CONSTRUCT PHASE 1 (of 3) PATHS
CONNECTING THE SCHOOL TO MAIN
STREET PROVIDING SAFER
TRANSPORTATION FOR CHILDREN
TRAVELING ALONG THE ROADWAY  [96-
38TE]
CONSTRUCT 2815' OF SIDEWALK ALONG
GEREMONTY DRIVE & VETERAN
MEMORIAL PARKWAY to FREEDOM DRIVE
[94-61TE]
ACQUISITION OF BANCROFT  PARCEL IN
CONWAY  FOR MITIGATION BANKING

PLYMOUTH

PLYMOUTH

PORTSMOUTH

PORTSMOUTH

ROCHESTER

ROLLINSFORD

ROLLINSFORD

RUMNEY

SALEM

STATEWIDE

STP-TE-X-000S(165)

STP-TE-X-000S(341)

STP-TE-X-000S(192)

STP-TE-X-5379(021)

STP-TE-X-000S(152)

STP-TE-MGS-BRF-IBRC-
X-5391(002)

MGS-STP-TE-X-5391(001)

STP-TE-X-000S(231)

STP-TE-X-000S(191)

STP-QT3-FY92(009)

12165

13111

12296

12646

12167

12467

12653

12639

12295

11694

1st FY
Const or
ROW / PE

Origin
Year

Project dropped from
program by town.

$767,524 other Federal
Funds used on this

Project in addition to
TE.

The project was
canceled by the city.

12467 & 12653 Combined

Project combined with
#12467

Project dropped 8/98
at Town's request.

Project selected for
TE funding prior to
any formal selection

process being in
place.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Cota

Pillsbury

Chase

Chase

Cota

Brillhart

Brillhart

Brillhart

Brillhart

Lyford

NO

YES

NO

YES

NO

NO

NO

NO

NO

NO

04-APR-02

25-AUG-98

28-APR-00

30-NOV-99

05-AUG-97

Keith

Michael

Victoria

Victoria

Keith

Jeff

Jeff

Jeff

Jeff

Donald

271-1615

271-2693

271-3222

271-3222

271-1615

271-1486

271-1486

271-1486

271-1486

271-2165

COMPLETED / FINALIZED PROJECTS
Final Cost

n46twb
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1994

1994

1995

1997

1998

1998

2000

2002

1992

1998

 $5,447

 $2,468

 $0

 $6,086

 $289,936

 $201,757

 $465,063

 $2,000,000

 $251,846

 $23,486

 $5,447

 $1,974

 $0

 $4,869

 $231,949

 $161,405

 $372,051

 $800,000

 $201,477

 $18,788

 $40,000

 $2,807

 $10,000

 $6,250

 $602,000

 $230,000

 $500,000

 $750,000

 $231,846

 $25,000

 $32,000

 $2,246

 $8,000

 $5,000

 $481,600

 $184,000

 $400,000

 $600,000

 $185,477

 $20,000

1993

1994

1995

1997

1999

1999

2000

2001

1993

1998

RAILROAD
CORRIDORS

NH
ARCHEOLOGICAL

SOCIETY

HAMPTON BRANCH
RR

FARMINGTON
BRANCH RR

VARIOUS

LOWER MAIN
STREET

PUBLICATION OF A COVERED BRIDGE
DOCUMENT [93-__TE]

TRAINING IN THE APPLICATION OF
REMOTE SENSING DISCOVERY AND
TREATMENT ARCHEOLOGICAL
RESOURCES [93-04TE]
AQUISITION OF THE ASHUELOT,
CHESHIRE & NORTHERN RAILROAD
CORRIDORS  [94-03TE]
(Trans.Enhance.Project)

OBTAIN RADIOCARBON DATES FOR 29
CARBON SAMPLES FROM
ARCHEOLOGICAL SITES IN NH [94-07TE]

ACQUISITION OF 4.5 MILES OF
ABANDONED CORRIDOR FROM MASS S/L
TO HAMPTON FOR RECREATIONAL
PURPOSES [96-71TE]
ACQUISITION OF 6 MILES OF ABANDONED
CORRIDOR FOR RECREATIONAL
PURPOSES [96-70TE]

ACQUISITION OF RAILROAD CORRIDORS
(NHDOT) [98-01TE]

PURCHASE RR CORRIDORS [00-99TE]

LOCATE, INVENTORY, AND REDESIGN ALL
CROSSWALK CURBCUTS NOT IN
COMPLIANCE WITH FEDERAL LAW 7/26/90

CONSTRUCT 750' NEW SIDEWALK &
CURBING WITH  2 CROSSWALKS
BETWEEN 2 SCHOOLS  [94-69TE]

STATEWIDE

STATEWIDE

STATEWIDE

STATEWIDE

STATEWIDE

STATEWIDE

STATEWIDE

STATEWIDE

STATEWIDE (ADA)

SUNAPEE

STP-TE-X-000S(073)

STP-TE-X-000S(076)

STP-TE-X-000S(198)

STP-TE-X-000S(149)

STP-TE-X-000S(260)

STP-TE-X-000S(259)

STP-TE-X-000S(326)

STP-TE-X-000S(421)

STP-000S(1)

STP-TE-X-000S(195)

11894

11897

12133

12271

12630

12631

13085

13504

11616

12299

1st FY
Const or
ROW / PE

Origin
Year

Covered Bridge Book
was published August

1994.

Project split into
12133A Boscawen-
Lebanon, 12133B

Fitzwilliam-Walpole, &
12133C Hinsdale-Keene.
The final cost for all

portions is
$3,215,858.

Littleton to
Whitefield acquired

through advance
construction in Fy 99.

Corridor purchased 7-
20-02.

Project occurred prior
to any formal TE
selection process
being implemented.

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Lyford

Lyford

Lyford

Chase

Chase

Cota

Chase

Chase

Green

Brillhart

NO

NO

NO

NO

NO

NO

NO

NO

NO

YES

Donald

Donald

Donald

Victoria

Victoria

Keith

Victoria

Victoria

Craig

Jeff

271-2165

271-2165

271-2165

271-3222

271-3222

271-1615

271-3222

271-3222

271-2784

271-1486

COMPLETED / FINALIZED PROJECTS
Final Cost
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1998

1994

1995

2000

1998

 $182,421

 $29,992

 $75,138

 $388,809

 $907,231

 $145,937

 $23,993

 $60,110

 $311,047

 $299,234

 $150,000

 $24,600

 $38,800

 $250,000

 $198,000

 $120,000

 $19,680

 $31,040

 $200,000

 $158,400

1997

1994

1995

1998

1997

LOVELL LAKE

NH 109A

MULTI-USE TRAIL

NH 28

ENHANCE EXISTING TRANS. NETWORK
AROUND LOVELL LAKE TO ACCESS
VILLAGE [94-08TE]

INSTALL FIRE PROTECTION ON COVERED
BRIDGES - 082/087 AND 143/175 [93-47TE]

CONSTRUCT 2000' OF SIDEWALK [93-40TE]

CONSTRUCT ALTERNATIVE
TRANSPORTATION PATH ALONG
ABANDONED RR CORRIDOR FROM
WHITTEN NECK RD TO NH 109 [94-14TE]
CONSTRUCT 5000' SIDEWALK FROM
SOUTH WOLFEBORO TO KINGSWOOD
REGIONAL HIGH SCHOOL - PART OF
WATER MAIN REPLACEMENT & ROAD
WIDENING PROJ  [94-49TE]

WAKEFIELD

WINCHESTER

WOLFEBORO

WOLFEBORO

WOLFEBORO

STP-TE-X-000S(150)

STP-TE-X-000S(078)

STP-TE-X-000S(093)

STP-TE-X-000S(155)

STP-TE-X-000S(183)

12135

11899

11923

12273

12290

1st FY
Const or
ROW / PE

Origin
Year

Project Name
State#

Federal#

Route-Street Description / Improvement

Total Federal Total Federal

Status / Comments

Fiscal Year
Programmed

Approved Project
Cost

Municipal
 Managed

Lead
Person

Actual Ad
Date

Lyford

Lyford

Lyford

Chase

Brillhart

NO

NO

NO

YES

NO

06-JAN-98

16-AUG-94

25-JUL-95

20-JUL-00

10-MAR-98

Donald

Donald

Donald

Victoria

Jeff

271-2165

271-2165

271-2165

271-3222

271-1486

COMPLETED / FINALIZED PROJECTS

 $36,335,295  $25,771,162  $25,691,249  $20,553,001 COMPLETED / FINALIZED PROJECTS Totals

Final Cost
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